



La Crosse Boiling Water Reactor

December 11, 2006

Chuck Sans Crainte – VP Generation

Michael Brasel – Project Manager

Dairyland Power Cooperative

LACBWR



Plant Status

- April 1987 - Permanently shutdown
- Decommissioning Orders
 - August 1991
 - September 1994
- 1998 - Began limited dismantlement with current staff
- 1.32 million pounds of material removed

Limited Dismantlement



Steam and feedwater piping

Limited Dismantlement



Steam and feedwater piping


Limited Dismantlement



Shutdown condenser

Reactor Vessel Removal

- Communications with Region 3 early & often in project
- Reactor building access complete
- Bioshield concrete cutting in progress
- April 2007 lift



Used Fuel Status

- Wet storage
- Planning Dry Cask Storage Project
- Unique challenges
- Plan early communications with NRC
- Anticipate canister loading 2009
- DPC has pursued alternative solutions

Decommissioning

- Security – decommissioning sites
- Planning and scheduling
- Aging work force
- Waste disposal processing

Lessons Learned

- Utilizing other plants' lessons learned
- Communications with NRC and community
- Asbestos/lead/PCB identification
- Limited dismantlement
 - Economic and dose benefits
 - Scheduled two days per week

