

DCR



**UNITED STATES
NUCLEAR REGULATORY COMMISSION**

WASHINGTON, D.C. 20555-0001

DEC 16 1999

Sciencetech, Inc.
ATTN: Mr. Jeffrey H. Glenn
11400 Grooms Road
Blue Ash, OH 45242

Subject: MODIFICATION NO. 2 TO TASK ORDER NO. 240 ENTITLED, "TECHNICAL ASSISTANCE FOR REVIEW OF THE WATERHAMMER AND TWO-PHASE FLOW ANALYSES" under NRC-03-95-026

Dear Mr. Glenn:

The purpose of this modification is to extend the period of performance of the task order from January 1, 2000 through December 31, 2000, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The second paragraph, first sentence, as stated in the basic task order, beginning with "Task Order No. 240" is deleted in its entirety and replaced with the following in lieu thereof:

"Task Order No. 240 shall be effective January 14, 1999 through December 31, 2000."

The issuance of this modification does not amend any other terms or conditions of the subject Task Order.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist.


PDR CONTR NRC 03-95-026

DF02


NRC-03-95-026
Task Order No. 240
Modification No. 2
Page 2 of 2

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,


for Sharon D. Stewart, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and Property
Management
Office of Administration

ACCEPTED:


NAME

Sr. CONTRACTS ADMINISTRATOR
TITLE

12-22-99
DATE