

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE 1 OF PAGE 2
2. AMENDMENT/MODIFICATION NO. 6	3. EFFECTIVE DATE See Block 15c	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2 Contract Management Branch 2 Washington DC 20555	CODE	7. ADMINISTERED BY (If other than Item 6)		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		(X)	9A. AMENDMENT OF SOLICITATION NO.	
U.S. Small Business Administration 10 North Calvert Street Baltimore, MD 21202			9B. DATED (SEE ITEM 11)	
Data Computer Corporation of America P.O. Box 2665 Columbia, MD 21045			10A. MODIFICATION OF CONTRACT/ORDER NO. Con# NRC-33-92-194 SBA# 3-92-1-4011	
CODE TIN# 521296143	FACILITY CODE	X	10B. DATED (SEE ITEM 13) 11-09-1991	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See block 14 below for accounting and appropriation data

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

ACCOUNTING AND APPROPRIATION DATA:

B&R#: 210-20-67-250 Job Code#: D1902 BOC: 2542 Amount Deobligated: (\$3,050.72)
 B&R#: 310-20-615-303 Job Code#: D1902 BOC: 2542 Amount Deobligated: (\$3,435.98)
 B&R#: 410-20-615-600 Job Code#: D1902 BOC: 252A Amount Deobligated: (\$4,356.80)

See the attached page

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharon D. Stewart, Contracting Officer	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 1/6/00
---	-------------------------	------------------	---	--	----------------------------

Based on available information, there are excess funds remaining under this contract. Therefore, the purpose of this modification is to decrease the amount obligated by the Commission. Accordingly, the contract is hereby revised as follows:

Under Subsection B.4, CONSIDERATION AND OBLIGATION/CONTRACT CEILING, the amount obligated with respect to this contract is decreased by \$10,843.50 from \$272,022.57 to \$261,179.07. In addition, the total estimated amount (ceiling) for full performance under this contract is decreased by \$47,022.14 from \$308,201.21 to \$261,179.07. Therefore, Subsection B.4 is hereby deleted in its entirety and substituted in lieu thereof the following:

"B.4 CONSIDERATION AND OBLIGATION/CONTRACT CEILING

- (a) The total amount to the Government for the work specified in Section C herein shall not exceed \$261,179.07.
- (b) The amount presently obligated with respect to this contract is \$261,179.07. This obligated amount may be unilaterally increased from time to time by the Contracting Officer by written modification to this contract. The obligated amount shall, at no time, exceed the contract ceiling as specified in paragraph a above. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk."

A summary of obligations for this contract, from award date through the date of this action is given below:

Total FY'92 Obligations -----	\$117,533.00
Total FY'92 Deobligations -----	(\$ 3,050.72)
Total FY'93 Obligations -----	\$ 71,250.00
Total FY'93 Deobligations -----	(\$ 3,435.98)
Total FY'94 Obligations -----	\$ 96,371.00
Total FY'94 Deobligations -----	(\$ 17,488.23)

Cumulative Total of NRC Obligation: \$261,179.07

This modification deobligates FY'92 funds in the amount of (\$3,050.72)
This modification deobligates FY'93 funds in the amount of (\$3,435.98)
This modification deobligates FY'94 funds in the amount of (\$4,356.80)

All other terms and conditions under this contract remain unchanged.