

PLANT STATUS SUMMARIES
FOR
FERMI UNIT 1 AND PEACH BOTTOM UNIT 1

FERMI - UNIT 1

1.0 SITE IDENTIFICATION

Location: Monroe, Michigan
License No.: 50-16
Docket No.: DPR-9
Licensing Status: Active/Decommissioning
Project Manager: S. Brown

2.0 SITE STATUS SUMMARY

Licensee's initial stage of decommissioning complete; bulk sodium has been removed from the site. Facility is in a SAFSTOR condition. Spent fuel was removed from the site. The licensee is currently performing occupational safety enhancement activities, concentrating in non-radioactive areas, such as asbestos removal. A contractor was selected in January 1999 to conduct trace sodium cleanup, starting in about October/November 1999. The facility is expected to be dismantled under the provisions of 10 CFR 50.59. PSDAR public meeting was held on April 22, 1998. Current decommissioning cost estimate is \$28-31 million (1998 dollars). Current amount in trust fund is \$32 million.

Involved Parties:

Lynn Goodman
Detroit Edison Company

3.0 MAJOR TECHNICAL AND REGULATORY ISSUES None

4.0 ASSUMPTIONS

The licensee will maintain its facility in SAFSTOR until 2020 and submits its license termination plan (LTP) in 2018.

5.0 ESTIMATED DATE FOR CLOSURE 3/25

PEACH BOTTOM - UNIT 1

1.0 SITE IDENTIFICATION

Location: Delta, Pennsylvania
License No.: 50-171
Docket No.: DPR-12
Licensing Status: Active/Decommissioning
Project Manager: S. Brown

2.0 SITE STATUS SUMMARY

Facility is in a SAFSTOR condition. Spent fuel has been removed from the site. PSDAR meeting was held on June 29, 1998. Final decommissioning is not expected until 2015, when Units 2 and 3 are scheduled to shut down. Current decommissioning cost estimate is \$48.9 million (1998 dollars). Utility has been collecting \$723,360/year (yr), but will increase the amount to \$1,343,808/yr through 2015, to accumulate sufficient funding. The current trust fund amount is \$11.3 million, as of December 31, 1998.

Involved Parties:

Jerry Phillabaum
PECO Energy Company

3.0 MAJOR TECHNICAL AND REGULATORY ISSUES

None

4.0 ASSUMPTIONS

The licensee will maintain its facility in SAFSTOR until 2010 and submits its license termination plan LTP in 2012.

5.0 ESTIMATED DATE FOR CLOSURE 12/15