



U.S. Department of Energy

Grand Junction Office
2597 B³/₄ Road
Grand Junction, CO 81503

APR 03 2000

Mr. Michael Layton
U.S. Nuclear Regulatory Commission
Mail Stop T7J8
Washington, D.C. 20555-0001

Subject: UMTRA Ground Water Project

Dear Mr. Layton:

Enclosed is the list of all technical documents that have been submitted to NRC, along with their concurrence status. Also enclosed is the NRC priority log of documents awaiting NRC review.

The DOE-GJO appreciates your attention to these reviews in order to ensure that they are being completed in a reasonable and timely fashion.

Thank you, and call me if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Donald R. Metzler", written in a cursive style.

Donald R. Metzler
Technical/Project Manager

Enclosure

cc w/enclosure:
C. Abrams, NRC
J. Caverly, NRC
B. Ford, NRC
D. Gillen, NRC
B. Von Till, NRC
M. Wong, NRC
R. Plienness, DOE-GJO
Project File GWADM3.2.6 (R. Burrows)

dml\3-31ltr.doc

WM-39

NM5508

NRC Priority Log for UMTRA Groundwater Project 3/30/00

ACTION NR.	SITE	PRIORITY	ACTION DESCRIPTION	INITIATED BY	START DATE	FORECAST COMPLETION (est.)	CURRENT STATUS or COMMENT
1	SLC	1	NRC concurrence in GCAP .	UGW	Feb-99	Jun-99	Based on sup stds, State of Utah on board
2	GRJ	2	NRC concurrence in SOWP, Rev. 1	UGW	Feb-99	Jun-99	State concurrence 11/99
3	GRJ	3	NRC concurrence in GCAP	UGW	Apr-99	Sep-99	Based on sup stds, State of Colorado, and city on board. State concurrence 11/99
4	MON	10	NRC concurrence in draft GCAP	UGW	Aug-99	Sep-99	Active restoration, 8/13/99 to Navajo Nation with cc to NRC (Hold review until June 2000)
5	RFL, Old	4	NRC concurrence in final SOWP	UGW	Sep-99	Jan-00	Final SOWP incorporates States comments, transmitted to NRC on 9/23/99 State concurrence 11/99
6	RFL, Old	5	NRC concurrence in GCAP	UGW	Sep-99	Sep-99	Based on natural flushing, transmitted to NRC on 9/23/99 State concurrence 11/99
7	RFL, New	7	NRC concurrence in SOWP	UGW	Sep-99	Dec-99	Transmitted revised Final SOWP to NRC on 9/23/99, 12/99 sent to NRC with State comments
8	RFL, New	8	NRC concurrence on GCAP	UGW	Sep-99	Apr-00	Transmitted to NRC on 9/29/99, DOE continuing work on finalizing the IC
9	SHP	9	NRC concurrence in SOWP, Rev. 1	UGW	Sep-99	Feb-00	Transmitted to NRC on 9/29/99, but not Navajo Nation. Minor revisions to doc. Re-transmitted to NRC 10/20/99, transmitted to Navajo on 10/20/99 (Hold review)
10	LKV	6	NRC concurrence in GCAP	UGW	Sep-99	Dec-99	Based on sup stds, State of Oregon on board, transmitted to NRC on 9/23/00

UMTRA Ground Water Project Technical Documents (updated 3/29/00 techdoc.doc)

Site	WSAP	BLRA	SOWP	NEPA	GCAP
Ambrosia Lake	January 1994	NA	February 1995 Rev. 0	March 1998	July 1998 NRC Concurrence July 1998
Belfield	September 1994	September 1994, F, Rev. 1	NA	NA	NA
Bowman	September 1994	November 1994, F, Rev. 0	NA	NA	NA
Canonsburg	September 1995	November 1995, F, Rev. 1	(SOWP equivalent-ACL application) September 1998	March 1999	March 1999 NRC Concurrence January 2000
Durango	September 1995	September 1995, F, Rev. 1			
Falls City	September 1995	September 1995, F, Rev. 1	May 1997 Rev. 1	March 1998	September 1998 NRC Concurrence September 1998
Grand Junction	August 1995	September 1995, F, Rev. 2	May 1999 Rev. 1	May 1999	April 1999 State Concurrence November 1999
Green River	August 1995	September 1995, F, Rev. 1			
Gunnison	September 1995	April 1994, F, Rev. 1			
Lakeview	September 1995	March 1996, F, Rev. 1	SOWP equivalent-August 1999	In progress	August 1999
Lowman	NA	NA	NA	January 1991	(RAP)-April 1991 NRC Concurrence April 1997
Maybell	June 1994	March 1996, F, Rev. 1	NA	April 1997	(RAP)May 1997 NRC Concurrence April 1997

Mexican Hat	September 1995	(Eco Risk)-March 1994	September 1995 Rev. 0 July 1998 Rev. 1	NA	NRC Concurrence February 1996 NRC Reconfirms concurrence position February 2000
Monument Valley	September 1995	March 1996, F, Rev. 1	September 1995 Rev. 0 March 1996 Rev. 0 February 1998 Rev. 1 June 1998, Rev. 1 April 1999 F NRC acceptance January 2000	In progress	August 1999 draft
Naturita	September 1995	November 1995, F, Rev. 1			
New Rifle	September 1995	August 1995, F, Rev. 1	Sept. 1999 Rev. 1	In progress	September 1999
Old Rifle	September 1995	August 1995, F, Rev. 1	April 1999 Rev. 1 August 1999 F	May 1999	August 1999 State Concurrence November 1999
Riverton	April 1994	September 1995, F, Rev. 1	February 1998 Rev. 1	January 1998	February 1998 September 1998 NRC Concurrence May 1999
Salt Lake City	September 1995	September 1995, F, Rev. 1	NA	September 1998	September 1998 NRC letter requesting more info sent to DOE on Oct 14, 99
Shiprock	September 1995	April 1994, F, Rev. 1	September 1999 Rev. 1 October 1999 Rev. 1	In Progress	
Slick Rock - NC	September 1994	September 1995, F, Rev. 1			
Slick Rock - UC	September 1994	September 1995, F, Rev. 1			
Spook	March 1994		April 1995 Rev. 0	April 1997	May 1997

					NRC Concurrence October 1997
Tuba City	February 1996	June 1994, F, Rev. 0	July 1995 Rev. 0 February 1998 Rev. 1 September 1998 F	December 1998	May 1998 draft June 1999 final NRC Concurrence on Phase I March 10

*WSAP = Water Sampling and Analysis Plan; BLRA = Baseline Risk Assessment; SOWP = Site Observational Work Plan; F = final;

NEPA = National Environmental Policy Act; GCAP = Ground water Compliance Action Plan,

* = requested by Navajo Nation