

ENERGY NORTHWEST

P.O. Box 968 ■ Richland, Washington 99352-0968

April 26, 2000
GO2-00-079

Docket No. 50-397

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

Gentlemen:

Subject: **WNP-2 OPERATING LICENSE NPF-21
CHANGE OF COMMITMENT COMPLETION DATE IN RESPONSE TO
REQUEST FOR ADDITIONAL INFORMATION REGARDING GENERIC
LETTER 96-05**

- References:
- 1) Letter (G02-99-103), dated June 4, 1999, DW Coleman (Energy Northwest) to NRC, "Response to Request for Additional Information Regarding Generic Letter 96-05 Program at WNP-2"
 - 2) Letter, dated October 18, 1999, NRC to JV Parrish (Energy Northwest), "Completion of Licensing Activity for Generic Letter 96-05, 'Periodic Verification of Design-Basis Capability of Safety Related Motor Operated Valves' for WNP-2 (TAC No. M97119)"
 - 3) Letter (G02-00-061), dated March 30, 2000, DW Coleman (Energy Northwest) to NRC, "Change of Commitment Completion Date in Response to a Request for Additional Information Regarding Generic Letter 96-05 Program at WNP-2"

The WNP-2 response to a Request for Additional Information (RAI) regarding Generic Letter 96-05 (GL 96-05) was provided in Reference 1. The response included a commitment to revise ac and dc motor actuator setpoint calculations by February 28, 2000.

The NRC reviewed our submittals regarding GL 96-05, including the June 4, 1999 RAI response, and concluded that Energy Northwest is adequately addressing the actions requested in GL 96-05 (Reference 2). In addition, the NRC Safety Evaluation Report, attached to Reference 2, included our proposed actions to revise the ac and dc motor actuator setpoint calculations by February 28, 2000.

The completion date for the setpoint calculation revisions was changed to April 27, 2000 (Reference 3).

A073 1/2

**CHANGE OF COMMITMENT COMPLETION DATE IN RESPONSE TO REQUEST
FOR ADDITIONAL INFORMATION REGARDING GENERIC LETTER 96-05**

Page 2

The revisions to setpoint calculations have not been completed as identified in Reference 3. Efforts to improve the overall quality of the calculations, work priority, and resource allocation have caused us to reschedule completion of the calculations to October 25, 2000.

If you have any questions or desire additional information regarding this matter, please contact Mr. PJ Inserra at (509) 377-4147.

Respectfully,



RL Webring
Vice President, Operations Support/PIO
Mail Drop PE08

cc: EW Merschoff - NRC RIV
JS Cushing - NRC NRR
NRC Sr. Resident Inspector - 927N
DL Williams - BPA/1399
TC Poindexter - Winston & Strawn