

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE 1 OF 2	
2. AMENDMENT/MODIFICATION NO. 002		3. EFFECTIVE DATE See block 15c below.		4. REQUISITION/PURCHASE REQ. NO. 400A0094 dtd 4/20/00		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2 Contract Management Branch Washington DC 20555		7. ADMINISTERED BY (If other than Item 6)		CODE			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)				(X)		9A. AMENDMENT OF SOLICITATION NO.	
Streampipe.com 2200 Mt. Vernon Avenue Alexandria, VA 22301 Tel. No.: (703) 838-2400 Technical Rep.: Eileen Galoostian						9B. DATED (SEE ITEM 11)	
5600 GENERAL WASHINGTON DR B-20 ALEXANDRIA, VA 22312 703.678.2000						10A. MODIFICATION OF CONTRACT/ORDER NO. Order# DR-00-0059 SBA#	
CODE				X		10B. DATED (SEE ITEM 13) 03-27-2000	
FACILITY CODE							

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.	
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:	
X	D. OTHER (Specify type of modification and authority) Bilateral. 52.243-1 Changes-Fixed Price (8/87) Alt 1 (4/94) and mutual consent of the parties.	

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Please see the attached continuation page.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) BLAIR S. FULLER CEO		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King Contracting Officer	
15B. CONTRACTOR OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 12 MAY 00	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 04-21-2000

Template = ADM-001

ADM02

The purpose of this modification to modify paragraph (e) under Section 2 - REPORTING REQUIREMENTS AND DELIVERABLES by revising the delivery schedule to extend the website delivery period from 30 to 38 days, to add a review period for the NRC Project Officer to review the draft website, and to allow the contractor 14 days to complete the final website. This revision is necessary due to the timing required by the NRC in providing website design guidance to the contractor and the amount of time required by the contractor to prepare the website. This modification is issued at no additional cost to the government.

Accordingly, the purchase order is modified as follows:

- (1) Section 2 - REPORTING REQUIREMENTS AND DELIVERABLES, paragraph (e) is deleted entirely and the following is substituted in lieu thereof:

“e. The Contractor shall create a website to host NRC's live or delayed broadcast and archived webcasts of its meetings. The Contractor shall provide a draft website within 38 days after contract award. The NRC Project Officer (PO) will review the draft website and provide comments to the Contractor. Within 14 days after receiving comments from the NRC Project Officer, the Contractor shall submit the final website for inspection/acceptance.”

A summary of obligations under this contract, from date of award through this modification, is given below:

Total FY 00 obligations	\$68,800.00
Cumulative Total of NRC Obligations	\$68,800.00

This modification does not obligate any funds.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.