



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAR 09 2000

ICF Incorporated  
ATTN: Ms. Frances Schossow  
Project Administrator  
9300 Lee Highway  
Fairfax, VA 22031-1207

Dear Ms. Schossow:

SUBJECT: MODIFICATION NO. ELEVEN (11) TO TASK ORDER NO. 15 UNDER  
CONTRACT NO. NRC-04-95-065

The purpose of this modification is to: (1) ADD within scope work, Task No. 6, under Section 3.0 of the Statement of Work to the subject task order. All work shall be performed in accordance with the attached Statement of Work, and (2) increase the task order ceiling and obligated amounts by \$10,359 from \$238,754 to \$249,113, all of which represents reimbursable cost. Accordingly, Task Order No. 15 is hereby modified as follows:

Accounting Data for Task Order No. 15, Modification No. 11 is as follows:

APPN:	31X0200
B&R No.:	05015203115
Job Code No.:	J5236
BOC No.:	252A
Amount Obligated:	\$10,359.00

A summary of obligations for this task order, from award date through the date of this action, is given:

Total FY97 Obligation Amount:	\$ 50,000.00
Total FY98 Obligation Amount:	\$151,633.29
Total FY99 Obligation Amount:	\$ 36,952.71
Total FY00 Obligation Amount:	\$ 10,527.00
Cumulative Total of NRC Obligations:	\$249,113.00

This modification obligated FY00 funds in the amount of \$10,359.00.

The issuance of this modification does not amend any other terms and conditions of the subject task order.

Template = ADM001

ADM02

Contract No. NRC-04-95-065  
Modification No. Eleven (11) to Task  
Order No. 15  
Page 2 of 2

Please indicate your acceptance of Modification No. 11 to Task Order No. 15 by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Amy Siller, ADM/DCPM/CMB1, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your records.

Should you have any questions regarding this modification, please contact the Contract Specialist, Amy Siller, on (301) 415-6747.

Sincerely,



Mary Mace, Contracting Officer  
Contract Management Branch No. 1  
Division of Contracts and Property  
Management  
Office of Administration

ACCEPTED:

  
NAME

Senior Vice President  
TITLE

3/13/00  
DATE

## STATEMENT OF WORK

### REVISION OF 10 CFR PART 35 MEDICAL USE OF BYPRODUCT MATERIALS

NRC-04-95-065

Job Code J5236, Task Order 15

Modification 11

Task Order 15 is modified to add Task 6:

#### 3.0 WORKSCOPE

##### Task 6

The contractor shall revise the regulatory analysis, supporting statement, and environmental assessment, and provide the NRC with drafts and a final version of each document.

The regulatory analysis shall include a Paperwork Reduction Act Statement and a Regulatory Flexibility Act Statement. The document shall be prepared in accordance with the most recent guidance, i.e., "Regulatory Analysis Guidelines of the Nuclear Regulatory Commission," NUREG BR-0058, Revision 2.

The contractor shall also prepare drafts and a final response to the public comments NRC received in response to the proposed rule regarding the regulatory analysis, supporting statement, and environmental assessment.

#### 4.0 DELIVERABLES AND SCHEDULES

##### Task 6

##### DELIVERABLE(S)

##### DUE DATE

~~The contractor shall provide the NRC with a paper and electronic copy of a first draft of the:~~

~~March 13, 2000 (a.m.)~~

- ~~(1) revised final regulatory analysis;~~
- ~~(2) revised final supporting statement;~~
- ~~(3) revised final environmental assessment; and~~
- ~~(4) responses to the public comments NRC received in response to the proposed rule regarding the regulatory analysis, supporting statement, and environmental assessment.~~

~~The NRC shall provide the contractor with comments on the:~~

~~March 15, 2000 (p.m.)~~

- ~~(1) revised first draft of the final regulatory analysis;~~
- ~~(2) revised first draft of the final supporting statement;~~
- ~~(3) revised first draft of the final environmental assessment;~~
- ~~and~~

**DELIVERABLE(S)**

**DUE DATE**

- ~~(4) first draft of the responses to the public comments NRC received in response to the proposed rule regarding the regulatory analysis, supporting statement, and environmental assessment.~~

The contractor shall provide the NRC with a paper and electronic copy of a ~~second~~ draft, incorporating NRC comments, on the:

March 20, 2000 (a.m.)

- (1) revised final regulatory analysis;
- (2) revised final supporting statement;
- (3) revised final environmental assessment; and
- (4) revised responses to the public comments NRC received in response to the proposed rule regarding the regulatory analysis, supporting statement, and environmental assessment.

The NRC shall provide the contractor with comments on the revised ~~second~~ drafts of the:

March 23, 2000 (a.m.)

- (1) final regulatory analysis;
- (2) final support statement;
- (3) final environmental assessment; and
- (4) responses to the public comments NRC received in response to the proposed rule regarding the regulatory analysis, supporting statement, and environmental assessment.

The contractor shall provide the NRC with a paper and electronic copy of the:

March 27, 2000 (a.m.)

- (1) final regulatory analysis;
- (2) final support statement;
- (3) final environmental assessment; and
- (4) final responses to the public comments NRC received in response to the proposed rule regarding the regulatory analysis, supporting statement, and environmental assessment.

**5.0 PERIOD OF PERFORMANCE**

The period of performance for Task Order 15 expires March 31, 2000.

**6.0 LEVEL OF EFFORT**

The level of effort for this modification is 132 hours, increasing the total level of effort for Task Order 15 to 2,405 hours.

## **7.0 TRAVEL**

The contractor shall plan on local travel for 2 people for 2 trips to NRC Headquarters to participate in meetings with the NRC Technical Project Manager to discuss progress or to resolve problems related to this task order.

## **8.0 NRC-FURNISHED MATERIAL**

The NRC shall provide the contractor with a copy of the SRM for SECY-99-201, dated February 16, 2000.