



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAR 30 2000

ICF Incorporated
ATTN: Ms. Frances Schossow
Project Administrator
9300 Lee Highway
Fairfax, VA 22031-1207

Dear Ms. Schossow:

Subject: Modification No. 12 to Task Order No. 15
under Contract No. NRC-04-95-065

As per the verbal authorization provided to you on 03/28/00, the purpose of this modification is to (1) extend the period of performance at no additional cost to the Government; and (2) to amend due dates for the deliverables under task 6 in accordance with the attached page of the Statement of Work. The ceiling remains the same at \$249,113.

The subject task order is modified as follows: "Task Order No. 15 will be in effect from September 29, 1997 through June 1, 2000."

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY97 Obligation Amount:	\$ 50,000.00
Total FY98 Obligation Amount:	\$151,633.29
Total FY99 Obligation Amount:	\$ 36,952.71
Total FY00 Obligation Amount:	\$ 10,527.00
Cumulative Total of NRC Obligations:	\$249,113.00

This modification does not obligate any FY00 funds.

The issuance of this modification does not amend any other terms or conditions of the subject task order.

Template = ADM001

ADM02

Please indicate your acceptance of Modification No. 12 to Task Order No. 15 by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Amy Siller, ADM/DCPM/CMB1, Mail Stop T-7-I-2, Washington, D.C. 20555. You should retain the third copy for your records.

Should you have any questions regarding this modification, please contact the contract specialist, Ms. Amy Siller, on (301) 415-6747.


Sincerely,


Mary Mace, Contracting Officer
Contract Management Branch 1
Division of Contracts and Property Management
Office of Administration

ACCEPTED:



NAME



TITLE



DATE

STATEMENT OF WORK

REVISION OF 10 CFR PART 35 MEDICAL USE OF BYPRODUCT MATERIALS
NRC-04-95-065
Job Code J5236, Task Order 15
Modification 12

Task Order 15 is modified as follows with the changes shown in **BOLD**:

4.0 DELIVERABLES AND SCHEDULES

Task 6

DELIVERABLE(S)

DUE DATE

The NRC shall provide the contractor with comments on the revised drafts of the:

**To be coordinated
between NRC PO
and ICF**

- (1) final regulatory analysis;
- (2) final support statement;
- (3) final environmental assessment; and
- (4) responses to the public comments NRC received in response to the proposed rule regarding the regulatory analysis, supporting statement, and environmental assessment.

The contractor shall provide the NRC with a paper and electronic copy of the:

**To be coordinated
between NRC PO
and ICF**

- (1) final regulatory analysis;
- (2) final support statement;
- (3) final environmental assessment; and
- (4) final responses to the public comments NRC received in response to the proposed rule regarding the regulatory analysis, supporting statement, and environmental assessment.

5.0 PERIOD OF PERFORMANCE

The period of performance for Task Order 15 shall expire on **June 1, 2000**.