

CMBIRF



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

MAY 3 1 2000

ICF Incorporated  
ATTN: Ms. Frances Schossow  
Project Administrator  
9300 Lee Highway  
Fairfax, VA 22031-1207

Dear Ms. Schossow:

Subject: Modification No. 13 to Task Order No. 15  
under Contract No. NRC-04-95-065

The purpose of this modification is to extend the period of performance at no additional cost to the Government. The ceiling remains the same at \$249,113.

The subject task order is modified as follows: "Task Order No. 15 will be in effect from September 29, 1997 through September 29, 2000."

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY97 Obligation Amount:	\$ 50,000.00
Total FY98 Obligation Amount:	\$151,633.29
Total FY99 Obligation Amount:	\$ 36,952.71
Total FY00 Obligation Amount:	\$ 10,527.00
Cumulative Total of NRC Obligations:	\$249,113.00

This modification does not obligate any FY00 funds.

The issuance of this modification does not amend any other terms or conditions of the subject task order.

Template=ADm001

ADm02

Please indicate your acceptance of Modification No. 13 to Task Order No. 15 by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Amy Siller, ADM/DCPM/CMB1, Mail Stop T-7-I-2, Washington, D.C. 20555. You should retain the third copy for your records.

Should you have any questions regarding this modification, please contact the contract specialist, Ms. Amy Siller, on (301) 415-6747.

Sincerely,



Mary Mace, Contracting Officer  
Contract Management Branch 1  
Division of Contracts and Property Management  
Office of Administration

ACCEPTED:

Paul C. Barbo  
NAME

Senior Vice President  
TITLE

6/1/00  
DATE