

June 14, 2000

MEMORANDUM TO: John Zwolinski, Director
Division of Licensing Project Management

THRU: Elinor Adensam, Director */RA/*
Project Directorate I
Division of Licensing Project Management

FROM: Richard Croteau, Project Manager */RA/*
Project Directorate I
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graphs and tables give the status of open TIAs assigned to NRR as of May 31, 2000. The first graph shows the status of total TIAs, those opened and closed. The second graph shows age of inventory. The first table gives summary data. Table 2 lists open TIAs by age, Table 3 shows closed TIAs. Attachment 1 lists open TIAs by plant name and gives details on issues and on delays in resolving them. TIAs completed since the last report are also shown. This update was provided by the project managers. The applicable review branches were given an opportunity to comment.

The office letter goal for FY2000 is to complete 95% of the TIAs by the original due date. Since the last status report, two TIAs were completed (see Table 3). One TIA completed in May was issued after the original due date (Kewaunee). For FY2000, NRR completed 21 of 25 within the original agreed-upon date for 84%.

There are two new TIAs reflected in this report (LaSalle and St. Lucie). In addition, several TIAs were submitted regarding D.C. Cook which will be reflected in the next report. Of the 8 open TIAs, the following divisions are the current action holder: DSSA - 2, DE - 3, DIPM - 1, DRIP - 2 and DLPM - 1. Some TIAs may have more than one action holder.

cc w/atts: See next page

June 14, 2000

MEMORANDUM TO: John Zwolinski, Director
Division of Licensing Project Management

THRU: Elinor Adensam, Director */RA/*
Project Directorate
Division of Licensing Project Management

FROM: Richard Croteau, Project Manager */RA/*
Project Directorate I
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graphs and tables give the status of open TIAs assigned to NRR as of May 31, 2000. The first graph shows the status of total TIAs, those opened and closed. The second graph shows age of inventory. The first table gives summary data. Table 2 lists open TIAs by age, Table 3 shows closed TIAs. Attachment 1 lists open TIAs by plant name and gives details on issues and on delays in resolving them. TIAs completed since the last report are also shown. This update was provided by the project managers. The applicable review branches were given an opportunity to comment.

The office letter goal for FY2000 is to complete 95% of the TIAs by the original due date. Since the last status report, two TIAs were completed (see Table 3). One TIA completed in May was issued after the original due date (Kewaunee). For FY2000, NRR completed 21 of 25 within the original agreed-upon date for 84%.

There are two new TIAs reflected in this report (LaSalle and St. Lucie). In addition, several TIAs were submitted regarding D.C. Cook which will be reflected in the next report. Of the 8 open TIAs, the following divisions are the current action holder: DSSA - 2, DE - 3, DIPM - 1, DRIP - 2 and DLPM - 1. Some TIAs may have more than one action holder.

cc w/atts: See next page

DOCUMENT NAME: C:\May2000TIA.WPD

**To receive a copy of this document, indicate in the box: "C" = Copy without attachment/enclosure
"E" = Copy with attachment/enclosure "N" = No copy**


OFFICE	PM/PDI	E	PD/PDI	
NAME	RCroteau		EAdensam	
DATE	06/14/00		06/14/00	

Official Record Copy


cc w/attachments:

S. Collins
R. Zimmerman
B. Sheron
J. Johnson
T.P. Gwynn, RIV
J. Caldwell, RIII
B. Mallett, RII
C. Casto, RII
J. Wiggins, RI
R. Blough, RI
L. Plisco, RII
G. Grant, RIII
K. Brockman, RIV
W. Lanning, RI
J. Grobe, RIII
A. Howell, RIV
NRR BCs, SCs and PDs (by e-mail)
G. Holahan
J. Strosnider
B. Boger
D. Matthews
S. Black
M. Oprendek, RI
J. Barnes, RII
R. Lanksbury, RIII
L. Yandell, RIV
M. Gamberoni

TIA STATUS



Average and Median Age of TIA Inventory



**TABLE 1 - SUMMARY DATA
AS OF MAY 31, 2000**

	New TIAs		Closed TIAs		Late TIAs FY-00	Total Inventory	Percent by Original Due Date
	May-00	FY-00	May-00	FY-00			
Region I	0	3	0	4	0	1	
Region II	1	4	0	6	1	3	
Region III	1	6	1	9	2	4	
Region IV	0	1	1	6	1	0	
Total	2	14	2	25	4	8	84%*

* Operating Plan Goal is to complete 95% by originally agreed-upon date

Table 2

OPEN TIAs ASSIGNED TO NRR (by age)

TIA NO.	TAC NO.	DATE OF INITIAL REQUEST	EXPECTED COMPLETION DATE	AGE (Months)	PLANT	HOURS BILLED TO DATE
99-24	MA7247	11/23/99	5/23/00	6	BRUNSWICK 1	157
99-28	MA7235	11/23/99	2/15/00 - Late	6	HARRIS	327
00-01	MA7271	12/8/99	6/8/00	5	GINNA	214
99-30	MA7367	12/9/99	7/1/00	5	MONTICELLO	21
99-32	MA7943	1/4/00	6/15/00	4	PALISADES	176
00-02	MA8784/5	4/18/00	6/30/00	1	BRAIDWOOD 1/2	26
00-03	MA8972/3	5/9/00	12/31/00	0	LaSalle 1/2	0
00-04	MA8564/5	5/8/00	7/31/00	0	St. Lucie	6
			AGE (Mos)	3.38	AVE Hours Billed	115.88

TABLE 3

CLOSED TIAs ASSIGNED TO NRR - FY00 YTD

TIA NO.	TAC NO.	DATE OF INITIAL REQUEST	DATE COMPLETED (w/i, due date)	AGE (Months)	PLANT	HOURS BILLED
99-26	MA6277	12/24/96	11/5/99	35	VERMONT YANKEE	11
99-27	MA6346/7	8/6/98	12/20/99	16	PEACH BOTTOM	21
98-09	MA2427/8	8/24/98	11/30/99	15	DRESDEN 2/3	460.2
98-11	MA4397/8	12/8/98	1/27/00 - Late	13	FARLEY	358.5
98-08	MA4165	11/2/98	10/6/99	11	WNP-2	74
98-11	MA4550/1	12/15/98	10/12/99	10	PT. BEACH 1/2	122
99-01	MA4729	1/26/99	11/3/99	10	PALISADES	169.9
99-01	MA4655/6	1/26/99	11/29/99	10	ST. LUCIE 1/2	355
99-03	MA4887/8	2/19/99	12/30/99	10	DC COOK 1/2	1
99-02	MA4999	2/25/99	12/13/99	9	SEQUOYAH 1	269
99-25	MA5040	2/17/99	11/17/99	9	VERMONT YANKEE	21.5
99-18	MA6004/5	6/21/99	2/22/00	8	ARKANSAS 1/2	146.7
99-03	MA5130/1	3/23/99	11/24/99	8	MCGUIRE 1/2	243.6
99-17	MA5408	5/4/99	2/14/00	8	WNP2	173
99-02	MA5115	3/23/99	10/29/99	7	DUANE ARNOLD	132.5
99-29	MA6907	10/22/99	5/8/00 - Late	6	KEWAUNEE	208.5
99-23	MA7122	11/3/99	5/15/00	6	WATERFORD 3	121
99-21	MA6664	9/27/99	4/4/00 - Late	6	WATERFORD	183
99-13	MA6662	9/21/99	3/31/00	6	BRUNSWICK	38.5
99-15	MA5688/9	6/21/99	12/15/99	5	ARKANSAS 1/2	147
99-06	MA5648	6/2/99	10/29/99	4	PERRY 1	70
99-31	MA7376/7	11/29/99	2/29/00 - Late	3	DC COOK	215
99-22	MA6455/6	10/8/99	1/28/00	3	FARLEY 1/2	83.5
99-20	MA6463	9/7/99	11/30/99	2	PERRY	15

TABLE 3

CLOSED TIAs ASSIGNED TO NRR - FY00 YTD

	MA6381	9/15/99	11/15/99	2	OYSTER CREEK	78
			AGE (Mos)	8.88	AVE Hours Billed	148.74

Note: Completion dates are within the original agreed-upon date unless otherwise noted

RECENTLY CLOSED AND OPEN TIAs ASSIGNED TO NRR (by Plant Name)

PLANT	TIA NO.	TAC #	TITLE	MEMO DATE	TARGET COMPL. DATE	SE PROVIDED BY	CURRENT ACTION HOLDER	MEETING DUE DATE DEPENDS ON	STATUS/ OTHER REMARKS
BRAIDWOOD	00-02	MA8784/85	Conflict between licensee admin. program and FFD rule	4/18/00	6/30/00	IOLB-G.West 6/16/00-T	IOLB	IOLB	Working
BRUNSWICK	99-24	MA7247	Rx pressure vessel heatup and cooldown curves	11/23/99	5/23/00 Late	EMCB - Medoff	EMCB RGXB	EMCB RGXB	Under staff review for potential generic applications.
GINNA	00-01	MA7271	Operability of Check Valve	12/8/99	6/8/00	EMEB 1/24/00C SRXB 6/13/00T	SRXB	SRXB	Region comments being addressed.
HARRIS	99-28	MA7235	Resolution of Harris pilot fire protection inspection fire barrier qualification issues.	11/23/99	7/31/00 Late	SPLB	DLPM	DLPM	In concurrence & expect completion in July 2000.
KEWAUNEE	99-29	MA6907	PIV surveillance.	10/22/99	Complete (Late)	Complete	Complete	Complete	Completed 5/8/00
LASALLE	00-03	MA8972/3	Resolution of pipe support design issues	5/9/00	12/31/00	EMEB	EMEB	EMEB	Working
MONTICELLO	99-30	MA7367	Reportability of RCIC Inoperability	12/9/99	7/1/00	RGEB - D. Allison	RGEB	RGEB	Due date negotiated w/Reg.
PALISADES	99-32	MA7943	Use of Non-EQ Cables in Containment	1/4/00	6/15/00	EEIB-J. Knox 5/1/00T	EEIB	EEIB	Due date negotiated w/Reg.
St. LUCIE	00-04	MA8564/5	Cable Spreading Room Halon System Design	5/8/00	7/31/00	SPLB- M. Salley 6/30/00T	SPLB	SPLB	Working
WATERFORD	99-23	MA7122	Adequacy of automatic resequencing of non-safety related electrical loads to class 1E buses.	11/3/99	5/15/00C	Complete	Complete	Complete	Completed on schedule.