

AUG 18 1993

MEMORANDUM FOR: Mary Lynn Scott, Contracting Officer
 Contract Administration Branch No. 1
 Division of Contracts & Property Management, ADM

THRU: Shirley L. Fortuna, CNWRA Deputy Program Manager
 Program Management, Policy Development
 and Analysis Staff, NMSS

FROM: John T. Buckley, Program Element Manager
 Performance Assessment Element
 Hydrology & Systems Performance Branch
 Division of High-Level Waste Management, NMSS

SUBJECT: REQUEST TO EXTEND MAJOR MILESTONE 5702-065-145-000; NUREG/CR
 ON TPA SYSTEM CODE (CNWRA TICKET 930182)

This memorandum requests that Major Milestone 5702-065-145-000: NUREG/CR on TPA System Code, be rescheduled from July 30, 1993 to August 23, 1993 per the letter from Patrick to Scott dated July 19, 1993. The reason for the delay is the additional time required to modify the document to conform with the new User's Guide format and the need to prepare a microfiche for one of the appendices. Mr. Patrick's letter states that this delay will not have a significant impact on the FY93 cost ceiling or on the schedule of other activities.

If you have any questions regarding this request please contact me at 504-2513.

151

John T. Buckley, Program Element Manager
 Performance Assessment Element
 Hydrology & Systems Performance Branch
 Division of High-Level Waste Management, NMSS

DISTRIBUTION: CNWRA-930182

Central File	BJYoungblood, HLWM	JJLinehan, HLWM	HLHP r/f
MVFederline, HLHP	RLBallard, HLEN	JHolonich, HLPD	NMSS r/f
MKnapp, PMDA	BStiltenpole, PMDA	BLynn, HLWM	CNWRA
	LPDR	ACNW	PDR

PDR

OFC	HLHP	E	HLHP	E	HLHP	E	PMDA	JFK
NAME	JTBuckley/ga	JB	RWescott	RAW	NEisenberg		SLFortuna	
DATE	07/29/1993		08/17/1993		07/18/1993		08/17/1993	

g:\930182.jb

C = COVER

E = COVER & ENCLOSURE

N = NO

9309020195 930818
 PDR WASTE
 WM-11 PDR

*426.1 / 0
 WM-11
 NH18*