



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

AUG 07 2000

Information Systems Laboratory, Inc.  
Attn: Nancy Aguinaldo  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

Dear Ms. Aguinaldo:

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 3 UNDER CONTRACT NO.  
NRC-04-97-039

The purpose of this modification is to reduce the level of effort for Subtask 6.5 (Assessment of RELAP5/SCDAP MOD3) from 10 staff months to 4 to 1. The task order estimated costs and fixed fee are decreased accordingly. In addition, the period of performance for Task Order No. 3 remains from March 24, 2000 through March 31, 2001. The total cost plus fixed fee for full performance of this task order is decreased by \$39,479 from \$166,196 to \$126,717. The total estimated cost for this task order is decreased by \$36,916 from \$155,324 to \$118,408. The total fixed fee for this task order is decreased by \$2,563 from \$10,872 to \$8,309. Funds in the amount of \$39,479 are hereby deobligated from this task order. This decreases the total allotment of funds from \$166,196 to \$126,717.

Accounting data for Task Order No. 3 mod 3 is as follows:

B&R No.: 06015110125  
Job Code: W6706  
BOC Code: 252A  
RES ID: RES-00-466  
Appropriation No.: 31X0200  
Deobligated Amount This Action: \$39,479  
Total Net FY 2000 Obligation \$126,717

