

CMB IRR...



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

SEP 29 2000

Purdue Research Foundation
ATTN: Edie Doland
1063 Hovde Hall, Purdue University
West Lafayette, IN 47907-1063

Dear Ms. Doland:

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 9, ENTITLED "BWR MODEL DEVELOPMENT AND ASSESSMENT" UNDER CONTRACT NO. NRC-04-97-046

In accordance with Section G.4, Task Order Procedures, of the subject contract, this letter definitizes Modification No. 3 to Task Order No. 9 which: (1) extends the period of performance for Task Order No. 9, (2) revises Section IV - Scope of Work, Task 2, and (3) extends the completion dates of Tasks 5 and 6 under Task Order No. 9 of the contract. These revisions are made at no additional cost to NRC. Accordingly, the task order is hereby revised as follows:

- (1) The first sentence of Paragraph 2 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"The period of performance for Task Order No. 9 is changed to run from August 4, 1999 through November 30, 2000."

- (2) Section IV - SCOPE OF WORK, Task 2, is deleted in its entirety and replaced with the following.

"Section IV - SCOPE OF WORK

Task 2. Perform Calculations for the G2/Westinghouse Boil-Off Tests

Perform TRAC-M calculations for five boil-off tests conducted at the G2/Westinghouse 336-rod bundle test facility to further assess the interfacial drag model used in the code. The five tests are selected from G2-716, 717, 718, 719, 722, 723, 724, 727, 729, 730, 731, 734, 735, and 736. Compare the calculations with test data and prepare a letter report in both text and electronic format.

Estimated Level of Effort: 4.5 staff-months
Estimated Completion Date: October 31, 2000"

- (3) Task 5, the estimated completion date is deleted and replaced with the following:

"Estimated Completion Date: November 30, 2000"

Contract No. NRC-04-97-046
Modification No. 3 to Task Order No. 9
Page 2 of 2

(4) Task 6, the estimated completion date is deleted and replaced with the following:

"Estimated Completion Date: November 30, 2000"

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 3 to Task Order 9 by having an official, authorized to bind you organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,



Mary Macs, Contracting Officer
Contract Management Branch 1
Division of Contracts and
Property Management
Office of Administration

Enclosure:
As stated

ACCEPTED: MODIFICATION NO. 3 TO TASK ORDER NO. 9

 Peter E. Dunn
Name

Peter E. Dunn
Assistant Vice President for Research

Title

9-29-00
Date