

DISTRIBUTION
 AEC PDR
 Local PDR
 Docket
 L R/F
 RP R/F
 PWR-2 R/F
 RSBoyd
 OGC (Karman)
 RO (3)
 NDube
 MJinks (w/2 encl)
 PFCollins
 RCDeYoung
 DSovholt
 PWR Br. Chief
 Chebron, DRA
 DNussbaumer, F&M
 JDelaney
 JSaltzman, A&I
 Wm. Miller, OA
 KKniel
 MService (2)

FEB 20 1973

Docket No. 50-247

Consolidated Edison Company
 of New York, Inc.
 ATTN: Mr. William J. Cahill, Jr.
 Vice President
 4 Irving Place
 New York, New York 10003

Gentlemen:

A copy of an Order extending construction completion date specified in our December 27, 1972 letter for Provisional Construction Permit No. CPPR-21, from March 1, 1973, to June 1, 1973, for the Indian Point Nuclear Generating Unit No. 2 is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by R. C. DeYoung
 R. C. DeYoung, Assistant Director
 for Pressurized Water Reactors
 Directorate of Licensing

Enclosure:
 Order Extending Construction
 Completion Date

ccs: See next page

bcc: H. J. McAlduff, ORO
 J. Mueller, GMR/H
 J. A. Harris, IS
 T. W. Laughlin, DTIE
 A. S. Rosenthal, ASLAB
 T. H. Goodrich, ASLBP
 F. W. Karas, SECY
 J. R. Buchanan, ORN1

8111030689 730220
 PDR ADDCK 05000247
 P PDR

GRESS #2 OFFICE ▶	L:AD:PWR	PWR-2	AD:PWR	OGC		
381868,871, 872 SURNAME ▶	MService/jbw	KKniel	RCDeYoung	KARMAN		
DATE ▶	2/15/73	2/16/73	2/16/73	2/15/73		

**Consolidated Edison Company
of New York, Inc.**

- 2 -

ccs:

**Leonard M. Trosten, Esquire
LeBouef, Lamb, Leiby & MacRae
1821 Jefferson Place, N. W.
Washington, D. C. 20036**

**J. Bruce MacDonald, Esquire
New York State Atomic Energy Council
99 Washington Avenue
Albany, New York 12210**

**Honorable William J. Burke
Mayor of the Village of Buchanan
Buchanan, New York 10511**

**Anthony Z. Roisman, Esquire
Berlin, Roisman and Kessler
1712 N Street, N. W.
Washington, D. C. 20036**

**Myron Karman, Esquire
Regulatory Staff Counsel
U.S. Atomic Energy Commission
Washington, D. C. 20545**

**Paul S. Shemin, Esquire
New York State Attorney General's Office
80 Centre Street
New York, New York 10013**

**Dr. William E. Seymour
Staff Coordinator
New York State Atomic Energy Council
New York State Department of
Commerce
112 State Street
Albany, New York 12207**

OFFICE ▶						
SURNAME ▶						
DATE ▶						

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-247

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc. is the holder of Provisional Construction Permit CPPR-21 issued by the Commission on October 14, 1966, for the construction of the Indian Point Station Unit No. 2, a 2758 megawatt (thermal) pressurized water nuclear reactor, presently under construction at the Company's site on the Hudson River in the Village of Buchanan, Westchester County, New York.

On January 30, 1973, the Company requested an extension of completion date because of delays in the construction and associated testing of the facility due to the determination to refabricate the core. The final shipment of refabricated fuel is expected on site shortly. The Director of Regulation having determined that this action involves no significant hazards consideration, and good cause having been shown:

IT IS HEREBY ORDERED THAT the latest completion date for CPPR-21 is extended from March 1, 1973, to June 1, 1973.

FOR THE ATOMIC ENERGY COMMISSION

A. Giambusso
A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

Date of Issuance:

FEB 20 1973

8111030692 730220
PDR ADOCK 05000247
P PDR