

Docket No. 50-247

JUN 16 1972

Consolidated Edison Company
of New York, Inc.
ATTN: Mr. William J. Cahill, Jr.
Vice President
4 Irving Place
New York, New York 10003

Gentlemen:

A copy of an Order extending construction completion date specified in our February 14, 1972 letter for Provisional Construction Permit No. CPPR-21, as amended, from July 1, 1972 to October 2, 1972 for the Indian Point Nuclear Generating Unit No. 2 is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original Signed by
R. C. DeYoung

R. C. DeYoung, Assistant Director
for Pressurized Water Reactors
Directorate of Licensing

Enclosure:

Order Extending Construction
Completion Date

cc: Arvin E. Upton, Esquire
LeBoeuf, Lamb, Leiby & MacRae
1821 Jefferson Street, N. W.
Washington, D. C. 20036

bcc: H. J. McAlduff, ORO
J. Mueller, GMR/H
J. A. Harris, PI
J. R. Buchanan, ORNL
T. W. Laughlin, DTIE
A. A. Wells, ASLBP
N. N. Goodrich, ASLBP
S. Robinson, SECY

DISTRIBUTION

AEC PDR

Local PDR

Docket

DL R/F

PWR-2 R/F

~~Cass, DRS~~ C. Hebron

RS Boyd

RCDeYoung

OGC

DJSkovholt

RO (3)

NDube (W/3 encl)

MJinks (w/2 encl)

~~RTedress~~ Nussbaumer~~Wenton~~ J. SALTZMAN

PFCollins

NBrown (2)

PWR Branch Chiefs (4)

RD R/F

Ru

CRESS:#1 MC#218-321,325	OFFICE AD:PWR	PWR-2	AD:PWR		
SURNAME 6/8/72	BACHRACH:ec 6/13/72	KNIEL 6/13/72	DEYOUNG 6/15/72	8111040700 720616 PDR ADDCK 05000247 P	PDR
DATE					

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-247

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., has filed a request dated May 31, 1972, for an extension of the latest completion date granted by Atomic Energy Commission letter dated February 14, 1972, specified in Provisional Construction Permit No. CPPR-21, as amended, for construction of a 2758 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 2, at the applicant's site on the Hudson River in the village of Buchanan, Westchester County, New York. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

IT IS HEREBY ORDERED THAT the latest completion date is extended from July 1, 1972 to October 2, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by
A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

Date of Issuance:

JUN 16 1972

8111040702 720616
PDR ADOCK 05000247
P PDR