



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

NOV 08 2000

ICF Incorporated  
ATTN: Ms. Frances Schossow  
Project Administrator  
9300 Lee Highway  
Fairfax, VA 22031-1207

Dear Ms. Schossow:

Subject: Modification No. 6 to Task Order No. 16 under Contract No. NRC-04-95-065

The purpose of this modification is to extend the period of performance of the subject task order from June 29, 1998 through March 1, 2001, at no additional cost or obligation to the Government. The extension is needed to continue contractor support to the proposed Part 17 rulemaking package, which is due to the Commission on March 1, 2001.

The first sentence of the second paragraph of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 6 shall be in effect from June 29, 1998 through March 1, 2001 with a total cost ceiling of \$110,535.00."

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY98 Obligation Amount:	\$ 65,000.00
Total FY99 Obligation Amount:	\$ 69,235.00
Total FY00 Obligation Amount:	\$224,863.00
Cumulative Total of NRC Obligations:	\$359,098.00

This modification obligates FY00 funds in the amount of \$-0-.

The issuance of this modification does not amend any other terms or conditions of the subject task order.

Should you have any questions regarding this modification, please contact the contract specialist, Ms. Amy Siller, on (301) 415-6747.

Sincerely,



Mary Mace, Contracting Officer  
Contract Management Branch 1  
Division of Contracts and Property Management  
Office of Administration

ACCEPTED:

Paul E. Bauley  
NAME

Senior Vice President  
TITLE

11/10/00  
DATE