

Distribution
 AEC PDR
 Local PDR
 Docket ✓
 L R/F
 RP R/F
 PWR-1 R/F
 OGC
 RSBoyd
 RO (3)
 NDube (w/3 encl)
 MJinks (w/2 encl)
 RCDeYoung
 DSkovholt
 PCollins
 PWR Br Chiefs (4)
 CHEbron, F&M
 DNussbaumer, F&M
 JSaltzman, A&I
 Licensing Asst (2)

AUG 14 1972

Docket No. 50-286

Consolidated Edison Company
 of New York, Inc.
 ATTN: Mr. William J. Cahill, Jr.
 Vice President
 4 Irving Place
 New York, New York 10003

Gentlemen:

A copy of an Order extending the construction completion date specified in Provisional Construction Permit No. CPPR-62 from September 1, 1972 to March 1, 1974, for the Indian Point Nuclear Generating Unit No. 3, is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by R. C. DeYoung

R. C. DeYoung, Assistant Director
 for Pressurized Water Reactors
 Directorate of Licensing

Enclosure:
 Order Extending Construction
 Completion Date

cc: Arvin E. Upton, Esquire
 LeBoeuf, Lamb, Leiby & MacRae
 1821 Jefferson Street, N. W.
 Washington, D. C. 20036

bcc: H. J. McAlduff, ORO
 J. Mueller, GMR/H
 J. A. Harris, PI
 J. R. Buchanan, ORNL
 T. W. Laughlin, DTIE
 N. N. Goodrich, ASLBP
 F. Karas, SECY

8111050252 720814
 PDR ADDCK 05000286
 PDR

Carroll

CRESS OFFICE T2088 pg 7/31/72 SURNAME	AD:PWR SBachrach	PWR-1 CHale	PWR-1 DVassallo	AD:PWR RCDeYoung		
DATE	8/2/72	8/2/72	8/2/72	8/14/72		

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-286

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., has filed a request, dated July 19, 1972, for an extension of the completion date specified by the Atomic Energy Commission in Provisional Construction Permit No. CPPR-62, for construction of a 3025 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 3, at the applicant's site on the Hudson River in the village of Buchanan, Westchester County, New York. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 (b) of the Commission's regulations:

IT IS HEREBY ORDERED THAT the latest completion date is extended from September 1, 1972 to March 1, 1974.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

Date of Issuance:

AUG 14 1972

8111050256 720814
PDR ADOCK 05000286
PDR