



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

RECEIVED
DEC 15 2000
014057 DEC 18 3

December 14, 2000

SUBJECT ORIGINATOR
PROJECT NO.

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 1 to Task Order No. 8 Under Contract NRC-02-97-001

Dear Dr. Patrick:

The purpose of this modification is to provide for the extension of the expiration date of the period of performance of the subject task order from December 31, 2000, to March 31, 2001, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

FY00 Obligation Amount:	\$102,030
Cumulative Total:	\$102,030


This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of Modification No. 1 to Task Order No. 8 by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Mrs. Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,


Barbara Meehan, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and
Property Management
Office of Administration

Accepted:



Name

R. B. Kalmbach
Director, Contracts

Title

18 Dec 00

Date