



UNITED STATES  
**NUCLEAR REGULATORY COMMISSION**  
REGION I  
475 ALLENDALE ROAD  
KING OF PRUSSIA, PENNSYLVANIA 19406-1415

July 27, 1998

MEMORANDUM TO: Indian Point 2 Assessment Panel (IP2AP) Members

FROM: John F. Rogge, IP2AP Panel Leader 

SUBJECT: **MINUTES FROM IP2AP MEETING 98-06**

IP2AP meeting 98-06 began at 9:00 a.m. on July 24, 1998. Rich Barkley opened the meeting by outlining the agenda for the meeting and discussing the last meeting minutes. There were no corrections to the meeting minutes for IP2AP Meeting 98-05 as published. Rob Temps discussed recent plant events at IP2 and the current schedule for restarting the plant. The earliest estimate for restarting Indian Point 2 (i.e. reactor criticality) is mid-August.

Rob noted that potential impacts to the restart schedule include: 1) inspections of a dozen DB-75 breakers due to a problem noted with the trip bar hanging up on an EDG output breaker, 2) testing of certain safety-related logic circuits due to problems noted with their Generic Letter 96-01 response, and 3) the completion of system Check-off Lists (COLs) which Con Edison elected to reperform. As a result of the reperformance of several COLs, two valve mispositionings were identified. Rob also discussed two other minor configuration control issues which were noted in the last 1-2 months. Hub Miller expressed concern that such mispositionings were still occurring and asked how Con Edison was reacting to such human errors. Rob noted that they are taking these issues seriously, but that the number and severity of such incidents is declining; the two mispositionings identified via the reperformance of the COLs are also historic errors. In addition, he noted that possible adjustments to a couple of Con Edison's commitments in their Restart Action Plan (RAP) are being discussed due to the impracticality in meeting the commitment; the NRC will be informed of any such changes in the near future. Rich Barkley then discussed the proposed inspection plan for the NRC Evaluation Team (NET) Follow-up Team. It was decided that Jack Cushing and Jeff Harold would be added to the team as team members. In addition, Jennifer England would also be assigned as a part-time member of the team to assist in this inspection effort. The focus of the inspection was discussed and refined. A final version of the inspection plan will be published by Tuesday, July 28th.

Finally, Rich Barkley noted that the Restart Plan Issues and Inspection Schedule was update on July 23rd with substantial input from Len Prividy and Rob Temps. Significant progress has been made at completing the majority of the items on that list. Comments and corrections to the list were solicited. In addition, the tentative schedule for a plant readiness for restart meeting at the Indian Point 2 site was discussed; a date of August 7th has been chosen and will be confirmed in the coming days.

The Assessment Panel meeting adjourned around 10:30 a.m.

ITEM # 8



(3)

IP2AP Members & Alternates:

H. Miller, RA  
C. Hehl, DRP \*  
S. Bajwa, NRR \*  
G. Kelly, DRS\*  
L. Privity, DRS (Alternate)\*  
J. Rogge, DRP \*  
R. Temps, SRI - Indian Point 2 \*  
R. Barkley, DRP\*

\* Participating IP2AP Member

**Distribution:****Region I Docket Room (w/concurrences)****H. Miller, RA****W. Axelson, DRA****R. Crlenjak, DRP****J. Wiggins, DRS****L. Nicholson, DRS****B. McCabe, OEDO****J. Rogge, DRP****L. Privity, DRS****S. Schwind, RI - Indian Point 2**