

427 ms

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE 1 OF PA 3

2. AMENDMENT/MODIFICATION NO. 041
3. EFFECTIVE DATE See block 16b below
4. REQUISITION/PURCHASE REQ. NO. IRM96194, 10/27/99
5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission
7. ADMINISTERED BY (If other than Item 6)

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
SBA/SYTEL, Inc.
6430 Rockledge Drive, STE. 400
Bethesda, MD 20817
Principal Investigator: James C. Kronz
Phone No. (301) 770-0386
9A. AMENDMENT OF SOLICITATION NO.
98. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
Con# NRC-33-96-194
108. DATED (SEE ITEM 13)
04-08-1996

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See the attached pages

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [x] is not, [] is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See the attached continuation page.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)
15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
16C. DATE SIGNED 01-19-2000

B/5

The purpose of this modification is to:

- (1) revise subsection B.4 CONSIDERATION AND OBLIGATION -- COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991) by (a) increasing the contract ceiling to \$35,944,228; and (b) providing incremental funding which increases the contract obligated amount by \$758,866.54, from \$29,809,678.01 to \$30,568,544.55;
- (2) extend the period of performance; and
- (3) exercise the government's option of extending the term of the contract.

This modification also confirms receipt of an e-mail message from Sytel's Director of Contracting, Ms. Judy Schaefer, on December 14, 1999; in which Sytel waived the 60-day notice requirement of the exercise of this option.

Continuation of block number 12 Accounting and Appropriation Data:

<u>B&R</u>	<u>Job Code</u>	<u>CLIN</u>	<u>Boc</u>	<u>APPN NO.</u>	<u>Obligate</u>
01015524120	J1017	2001	3131	31X0200.010	\$292,000.00
02015101160	J2631	2001	252A	31X0200.020	\$ 70,000.00
FFS Commitment Number: NRR96194					
05015203140	J5270	2001	252A	31X0200	\$ 90,000.00
FFS Commitment Number: 5000R040					
01015522120	J1004*	2001	252A	31X0200.010	<u>\$306,866.54</u>
FFS Commitment Number: IRM961942KR					
TOTAL					\$758,866.54

Accordingly, the contract is hereby modified as follows:

1. Under subsection B.4 CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (JUNE 1988) ALTERNATE I (JUN 1991) paragraphs (a) and (c) are deleted in their entirety and the following paragraphs are substituted in lieu thereof:
 - (a) The total estimated cost to the Government for full performance of this contract is \$35,944,228, of which the sum of \$34,900,676 represents estimated reimbursable costs, and of which \$1,043,552 represents the fixed fee
 - "(c) The amount currently obligated by the Government with respect to this contract is \$30,568,544.55, of which the sum of \$29,524,992.55 represents estimated reimbursable costs, and of which \$1,043,552 represents the fixed fee.

2. Under section F.4 DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 3 (MAR 1987), delete the paragraph entirely and the following paragraph is substituted in lieu thereof:

Although the Government contemplates use of the system (s) (hardware and software) for the system's life of five years from date of installation, the term of this contract is forty-eight (60) months from the effective date of the contract. (Expiration date - 04/07/2001)

3. Under clause I.5, 52.217-9 - OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 1989) the Government hereby exercises its option to extend the term of the contract for one year.

A summary of obligations under this contract, from date of the award through this modification, is given below:

Total FY 96 obligations	\$ 7,185,877.40
Total FY 97 obligations	\$ 6,816,453.00
Total FY 98 obligations	\$ 5,964,494.00
Total FY 99 obligations	\$ 7,807,720.15
Total FY 00 obligations	\$ 2,794,000.00
 Cumulative Total of NRC Obligations	 \$30,568,544.55

This modification obligates FY00 funds in the amount of \$758,866.54.

All other terms and conditions of the contract remain the same.