



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

February 22, 2001

Scientech, Inc.

ATTN.: Mr. Curtis C. Kellogg
Sr. Contract Administrator
12707 High Bluff Drive, Second Floor
San Diego, California 92130

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 7 UNDER CONTRACT NO. NRC-08-97-302 ENTITLED, "INPP FACILITY RE-LICENSING AND LEGACY PROGRAM"

Dear Mr. Kellogg:

The purpose of this modification is to: (1) incorporate a within-scope change to increase the level of effort for performance of the efforts described in the attached statement of work revision and Scientech's proposal dated January 16, 2001, (2) increase the task order ceiling by \$25,000.00 from \$582,225.00 to \$607,225.00, and (3) provide incremental funding in the amount of \$25,000.00.

Accordingly, Task Order No. 7 is modified as follows:

Paragraph 2 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 7 shall be in effect from July 6, 1999, through September 30, 2001, with a cost ceiling of \$607,225.00. The amount of \$561,282.00 represents the total estimated reimbursable costs and the amount of \$45,943.00 represents the fixed fee."

Paragraph 4 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"The amount currently obligated by the Government with respect to this task order is \$607,225.00."

Accounting Data for Modification No. 3 to Task Order No. 7 is as follows:

Commitment No.:	OIP-01-302
APPN No.:	31X0200.17G
B&R No.:	17G-60-401-660
Job Code:	M70801
BOC No.:	252A
Obligated Amount:	\$25,000.00

The obligated amount of this task order shall at no time exceed the task order ceiling. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated

Scientech, Inc.
NRC-08-97-302, TO No. 7, Mod. 3

amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified below is done so at the Contractor's risk.

A summary of obligations for the subject task order, from award date through the date of this action is given below:


Total FY 99 Obligation Amount:	\$493,030.00
Total FY 00 Obligation Amount:	89,195.00
Total FY 01 Obligation Amount:	25,000.00
Cumulative total of NRC Obligations:	\$607,225.00

This modification obligates FY01 funds in the amount of \$25,000.00.

The issuance of this task order does not amend any terms or conditions of the subject contract.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided below and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN.: Ms. Joyce Fields, Division of Contracts and Property Management, T-712, ADM/DCPM/CMB2, Washington, D.C. 20555. You should retain the third copy for your records.

Sincerely,



Joyce A. Fields, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and Property
Office of Administration

Enclosure:
As stated

ACCEPTED:



NAME

CURTIS C. KELLOGG
CONTRACTS MANAGER

TITLE

2/28/01

DATE

Task Order No. 007 Modification No. 3
"INPP Facility Re-Licensing and Legacy Program"
Contract No. NRC-08-97-302

**Regulatory Assistance and Support to the Regulatory Bodies of a Selected Number of
Central/East European Countries and the Former Soviet Union.**

Task 7 was put in place in August 1999 and modified in August 2000 to provide for technical support and training to VATESI in the following general areas:

- Safety-related I&C Systems
- Standard Review Plan for I&C Systems
- K&D Modules Review
- Under-Voltage Under-Frequency Trip System Review
- Component Aging Review
- Gap Closure or Fuel Channel
- Diverse Shutdown System
- Low Flow Reactor Trip System
- Support in the development and modification of regulations and related regulatory documents

The required contractor support associated with the Diverse Shutdown System has continued to expand due to analysis, design, and procurement problems at Ignalina NPP. These have included delays in completing and then providing the required technical design inputs to the design and inadequate tender document design specifications which omitted any reference to electrical design standards such as IEEE or IEC. The tender documents and design specifications all required rework and then further reviews by LAP experts. The net effect of this has been an extension of the needed review/support effort of the LAP experts assisting VATESI into the end of February 2001 time period.

Scope of Work

The contractor Work scope is thus extended to accommodate the need for attending further Diverse Shutdown System technical review meetings and further design document iterations in the areas of US responsibility according to the Program Management Plan coordinated through the LAP Steering Group. In addition, the contractor Work Scope will include attending LAP Steering Group Meetings and Lithuanian Nuclear Safety Advisory Committee (NSAC) Meetings associated with this Work Scope.

Estimated Level of Effort: 4 man-weeks of SCIENTECH personnel. Travel from U.S. to Lithuania for two persons, 1 trip each.

Task Deliverables:

SCIENTECH will provide to the NRC a trip report providing status of the DSS Review effort and meeting minutes of LAP Steering Group and Lithuanian NSAC Meetings.