

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
RFPA Rec'd 02/21/01

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. 006	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. NO. AED-97-267 Dated: 02/19/01	5. PROJECT NO. (If applicable)
6. ISSUED BY CODE U. S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. ATTN: T-7-I-2 Contract Management Branch Washington DC 20555		7. ADMINISTERED BY (If other than item 6) CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Babcock and Wilcox Technical Training Services ATTN: Mark Denchik (330) 860-5151 20 S. Van Buren Avenue Barberton, OH 44203	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-26-97-264
	X	10B. DATED (SEE ITEM 13)
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
B&R#: 1-8415-107114 Job Code#: R8441 BOC#: 252A
APPN#: 31X0200 Amount Obligated: \$19,833.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

D. OTHER (Specify type of modification and authority)
X Subsection B.4, Consideration and Obligation-Delivery Orders

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See the attached page.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <i>Sharon D. Stegert</i>
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY <i>Man D. Stewart</i> (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 3/6/81

The purpose of this modification is to obligate FY'01 funds in the amount of \$19,833.00, thereby increasing the obligated amount of the contract from \$68,297.68 to \$88,130.68.

Accordingly, the contract is hereby modified as follows:

Subsection B.4- CONSIDERATION AND OBLIGATION--DELIVERY ORDERS is deleted in its entirety and the following is substituted in lieu thereof:

“CONSIDERATION AND OBLIGATION -- DELIVERY ORDERS
(JUN 1988)

- (a) The total estimated amount of this contract (ceiling) for the products/services ordered, delivered, and accepted under this contract is \$229,672.01. The Contracting Officer may unilaterally increase this amount as necessary for orders to be placed with the contractor during the contract period provided such orders are within any maximum ordering limitation prescribed under this contract.
- (b) The amount presently obligated with respect to this contract is \$88,130.68. The Contracting Officer may issue orders for work up to the amount presently obligated. This obligated amount may be unilaterally increased from time to time by the Contracting Officer by written modification to this contract. The obligated amount shall, at no time, exceed the contract ceiling as specified in paragraph a above. When and if the amounts(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.”

A summary of obligations for this contract, from date of award through the date of this action is provided below:

Total FY'97 Obligations -----	\$30,620.68
Total FY'98 Obligations -----	- 0 -
Total FY'99 Obligations -----	\$18,514.00
Total FY'00 Obligations -----	\$19,163.00
Total FY'01 Obligations -----	\$19,833.00

Cumulative Total of NRC Obligations: \$88,130.68

All other terms and conditions under this contract remains unchanged.