



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAR 12 2001

Beckman and Associates, Inc.  
ATTN: Vicki Beckman  
1071 State Route 136  
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 084 UNDER CONTRACT NUMBER  
NRC-03-98-021

Dear Ms. Beckman:

In accordance with Section G.5, Task Order Procedures, of the subject contract, this letter definitizes the subject task order modification which increases the level of effort by 40 hours to allow for the additional time needed for documentation, thereby, increasing the amount of funds obligated. There is no change in the period of performance.

As a result of this modification, the cost ceiling and the amount of funds obligated for the subject task order, are hereby increased by \$4,700.00, from \$101,583.13, to \$106,283.13. The amount of \$103,085.60, represents the estimated reimbursable costs, and the amount of \$3,197.53 represents the fixed fee.

Accounting data for Modification No. 1 to Task Order No. 084 is as follows:

B&R No.:	120-15-103-110
Job Code:	J-2548
BOC:	252A
APPN No.:	31X0200.120
FFS#	NRR98021084(I)
Oblig. Amt.:	\$4,700.00

The issuance of this task order modification does not amend any terms or conditions of the subject contract.

MAR 12 2001

TEMPLATE - ADM - 001

ADM-02

Acceptance of Modification No. 1 to Task Order No. 084 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,

*B. Muehlen*  
Sharon D. Stewart, Contracting Officer  
Contract Management Branch 2  
Division of Contracts and Property Management  
Office of Administration

ACCEPTED: Modification No. 1 to Task Order No. 084

*Mike Holman*  
\_\_\_\_\_  
NAME *Vice President*  
\_\_\_\_\_  
TITLE *3-16-01*  
\_\_\_\_\_  
DATE