

6/21/00

Final Report Concurrence Schedule for  
Spent Fuel Pool Accident Risk at Decommissioning Plants

ID	Task Name	Start	Finish	Apr 02, '00	Apr 09, '00	Apr 16, '00	Apr 23, '00	Apr 30, '00	May 07, '00
1	Public comment period ends	Fri 04/07/00	Fri 04/07/00	◆	04/07				
2	Tech. Branches address public & ACRS comments	Fri 04/07/00	Mon 07/17/00						
3	Projects Draft Cover Letter	Thu 07/20/00	Fri 07/21/00						
4	Receive PRA Input/Revisions	Fri 07/21/00	Fri 07/21/00						
5	Receive Seismic Input/Revisions	Fri 07/21/00	Fri 07/21/00						
6	Receive Thermal Hydraulic Input/Revisions	Fri 07/21/00	Fri 07/21/00						
7	Receive RES Input/Revision	Fri 07/21/00	Fri 07/21/00						
8	Receive tech. responses to other public comments	Fri 07/21/00	Fri 07/21/00						
9	All Technical Inputs/Revisions to SPLB	Mon 07/17/00	Fri 07/21/00						
10	SPLB prepares Final report	Mon 07/24/00	Wed 07/26/00						
11	pkg to BCs, Projects, DE, RES, tech. edit	Thu 07/27/00	Thu 07/27/00						
12	Incorporate BC, DE, RES, Proj., tech.edit comments	Mon 07/31/00	Wed 08/02/00						
13	BC/DE concurrence	Thu 08/03/00	Thu 08/03/00						
14	other office concurrences & RES	Thu 08/03/00	Thu 08/03/00						
15	pkg to GMH, John Z. & B. Sheron	Fri 08/04/00	Fri 08/04/00						
16	Gary sign out package & Projects	Wed 08/09/00	Wed 08/09/00						
17	pkg to Brian	Tue 08/15/00	Tue 08/15/00						
18	Brian concur COB	Thu 08/17/00	Thu 08/17/00						
19	Package to Sam Collins & Roy Zimm.	Fri 08/18/00	Fri 08/18/00						
20	Sam concur and forward to EDO COB	Tue 08/22/00	Tue 08/22/00						
21	EDO Submit Final to Commission	Wed 08/23/00	Wed 08/23/00						

18 days

Project: &[TWG Final Report] Date: Thu 06/01/00 9:32 AM	Task	██████████	Summary	██████████	Rolled Up Progress	██████████
	Split	.....	Rolled Up Task	██████████	External Tasks	██████████
	Progress	██████████	Rolled Up Split	.....	Project Summary	██████████
	Milestone	◆	Rolled Up Milestone	◇		

6/21/00

6/21/00

**Final Report Concurrence Schedule for  
Spent Fuel Pool Accident Risk at Decommissioning Plants**

ID	Task Name	Start	May 14, '00	May 21, '00	May 28, '00	Jun 04, '00	Jun 11, '00	Jun 18, '00	Jun 25, '00	Jul 02, '00
1	Public comment period ends	Fri 04/07/00								
2	Tech. Branches address public & ACRS comments	Fri 04/07/00								
3	Projects Draft Cover Letter	Thu 07/20/00								
4	Receive PRA Input/Revisions	Fri 07/21/00								
5	Receive Seismic Input/Revisions	Fri 07/21/00								
6	Receive Thermal Hydraulic Input/Revisions	Fri 07/21/00								
7	Receive RES Input/Revision	Fri 07/21/00								
8	Receive tech. responses to other public comments	Fri 07/21/00								
9	All Technical Inputs/Revisions to SPLB	Mon 07/17/00								
10	SPLB prepares Final report	Mon 07/24/00								
11	pkg to BCs, Projects, DE, RES, tech. edit	Thu 07/27/00								
12	incorporate BC, DE, RES, Proj., tech.edit comments	Mon 07/31/00								
13	BC/DE concurrence	Thu 08/03/00								
14	other office concurrences & RES	Thu 08/03/00								
15	pkg to GMH, John Z. & B. Sheron	Fri 08/04/00								
16	Gary sign out package & Projects	Wed 08/09/00								
17	pkg to Brian	Tue 08/15/00								
18	Brian concur COB	Thu 08/17/00								
19	Package to Sam Collins & Roy Zimm.	Fri 08/18/00								
20	Sam concur and forward to EDO COB	Tue 08/22/00								
21	EDO Submit Final to Commission	Wed 08/23/00								

Project: &[TWG Final Report]  
Date: Thu 06/01/00 9:32 AM

Task



Summary



Rolled Up Progress



Split



Rolled Up Task



External Tasks



Progress



Rolled Up Split



Project Summary



Milestone



Rolled Up Milestone



**Final Report Concurrence Schedule for  
Spent Fuel Pool Accident Risk at Decommissioning Plants**

ID	Task Name	Start	Jul 09, '00	Jul 16, '00	Jul 23, '00	Jul 30, '00	Aug 06, '00	Aug 13, '00	Aug 20, '00	Aug 27, '00
1	Public comment period ends	Fri 04/07/00								
2	Tech. Branches address public & ACRS comments	Fri 04/07/00								
3	Projects Draft Cover Letter	Thu 07/20/00								
4	Receive PRA Input/Revisions	Fri 07/21/00								
5	Receive Seismic Input/Revisions	Fri 07/21/00								
6	Receive Thermal Hydraulic Input/Revisions	Fri 07/21/00								
7	Receive RES Input/Revision	Fri 07/21/00								
8	Receive tech. responses to other public comments	Fri 07/21/00								
9	All Technical Inputs/Revisions to SPLB	Mon 07/17/00								
10	SPLB prepares Final report	Mon 07/24/00								
11	pkg to BCs, Projects, DE, RES, tech. edit	Thu 07/27/00								
12	incorporate BC, DE, RES, Proj., tech.edit comments	Mon 07/31/00								
13	BC/DE concurrence	Thu 08/03/00								
14	other office concurrences & RES	Thu 08/03/00								
15	pkg to GMH, John Z. & B. Sheron	Fri 08/04/00								
16	Gary sign out package & Projects	Wed 08/09/00								
17	pkg to Brian	Tue 08/15/00								
18	Brian concur COB	Thu 08/17/00								
19	Package to Sam Collins & Roy Zimm.	Fri 08/18/00								
20	Sam concur and forward to EDO COB	Tue 08/22/00								
21	EDO Submit Final to Commission	Wed 08/23/00								

Project: &[TWG Final Report] Date: Thu 06/01/00 9:32 AM	Task		Summary		Rolled Up Progress	
	Split		Rolled Up Task		External Tasks	
	Progress		Rolled Up Split		Project Summary	
	Milestone		Rolled Up Milestone			

Page 3