



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

April 11, 2001

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 3 to Task Order No. 10 Under Contract NRC-02-98-002

Dear Dr. Patrick:

The purpose of this modification is to incorporate the enclosed revision to the statement of work and to extend the period of performance through October 5, 2001. In addition, this modification deobligates \$29,000 and revises the ceiling downward from \$143,414 to \$114,414. Of this amount, \$104,112 represents the estimated costs and \$10,302 represents the fixed fee.

Accounting data for this task order modification is shown below:

B&R: 15015201112
Job Code: J5220
BOC: 252A
Appn. No.: 31X0200.160
FFS No.: 5001R074
Deob. Amount: \$29,000

A summary of obligations for this task order from award date through the date of this action is given below:


Total FY00 obligation amount:	\$64,000
Total FY01 obligation amount:	79,414
Total FY01 deobligation amount:	29,000
Cumulative total:	\$114,414

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of Modification No. 3 to Task Order No. 10 by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,



**Barbara Meehan, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and
Property Management
Office of Administration**

Enclosure: As stated

Accepted:



Name

 R. B. Kalmbach, Director, Contracts

Title

April 17, 2001

Date

Modification No. 3 to Task Order 10
Under NRC-02-98-002

The statement of work for this task order is modified to task the CNWRA to investigate the RACER program to determine if it may be an appropriate tool for estimating ground-water clean-up costs at mill tailings facilities. The CNWRA already owns a copy of this program.

One CNWRA staff person is authorized to attend a three day training class in Denver, Colorado, for RACER.

The period of performance for this task order is extended through October 5, 2001, to allow for the above modifications.