



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

April 12, 2001

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 5 to Task Order No. 8 Under Contract NRC-02-98-002

Dear Dr. Patrick:

The purpose of this modification is to incorporate the enclosed change to the statement of work, increase the ceiling amount of the task order, and to extend the expiration date of the period of performance from April 27, 2001, to June 30, 2001.

The ceiling of the task order is increased by \$18,935, from \$170,536, to \$189,471. The amount of \$170,626 represents reimbursable costs, the amount of \$5,369 represents the cost of facilities capital, and the sum of \$13,476 represents the fixed fee.

Accounting data for this task order is as follows:

B&R No.:	15015201112
Job Code No.:	J5220
BOC No.:	252A
Appn. No.:	31X0200.160
FFS #:	5001R070
Obligated Amount:	\$18,935

A summary of obligations for this task order from award date through the date of this action is given below:

FY00 Obligation Amount:	\$170,536
FY01 Obligation Amount:	18,935
Cumulative Total:	\$189,471


This modification obligates \$18,935 in FY01 funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of Modification No. 5 to Task Order No. 8 by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Mrs. Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,



Barbara Meehan, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and
Property Management
Office of Administration

Enclosure: As stated

Accepted:



Name

 R.B. Kalmbach, Director, Contracts

Title

April 17, 2001

Date

Modification No. 5 to Task Order 8
Under NRC-02-98-002

Modify Section 6, sub-task G as follows:

"The contractor shall make a presentation of the findings from this task order at the NMS/NRC Annual workshop to be held on June 13 or 14 in Denver, Colorado".

Modify Section 7, Meetings and Travel, as follows:

"NRC also anticipates one trip to Denver, Colorado in June (2 people, 3 days) for the purpose of presenting the findings of this task order and participating in the NMS/NRC Uranium Recovery Workshop. No other travel is anticipated".

The period of performance for this task order is extended through June 30, 2001, to allow for the above modifications.