

June 4, 2001

MEMORANDUM TO: File

FROM: Jack N. Donohew, Senior Project Manager, Section 2 */RA/*
Project Directorate IV
Division of Licensing Project Management
Office of Nuclear Reactor Regulation

SUBJECT: IMPLEMENTATION DATES FOR LICENSING ACTIONS FOR
CALLAWAY PLANT, UNIT 1 (TAC NOS. M93443, M96971, MA6482,
MA9080, MA9748, MB0587, MB0594, MB1022, AND MB1038)

The attached e-mail from Ameren Union Electric Company, the licensee for Callaway Plant, Unit 1, stated that the following licensing actions have been implemented and provided the following implementation dates: (1) Amendment No. 139 on November 11, 2000 (TAC No. MA6482); (2) Amendment No. 137 on April 25, 2001 (TAC No. MA9080); (3) emergency plan change on March 29, 2001 (TAC No. MA9748); (4) Amendment No. 141 on April 25, 2001 (TAC No. MB0587); (5) Amendment No. 142 on May 14, 2001 (TAC No. MB0594); (6) Amendment No. 143 on May 17, 2001 (TAC No. MB1038); and (7) Generic Letter (GL) 75-07 on May 21, 2001 (TAC No. M93443).

For Amendment No. 144, the licensee estimates that the amendment will be implemented by June 1, 2001 (TAC No. MB1022).

For GL 96-06 (TAC No. M96971), the staff issued the letters closing out (1) the waterhammer and 2 phase flow aspects of the generic letter on November 30, 1999, and (2) the thermally induced overpressurization of piping systems penetrating containment aspects of the generic letter on February 28, 2000. Therefore, all aspects of GL 96-06 have been resolved to the satisfaction of the staff, and the licensee has implemented the generic letter on October 29, 1999 (TAC No. M96971).

The implementation dates are given in the table attached to the e-mail from the licensee.

Docket No. 50-483

Attachment: E-mail dated May 23, 2001

June 4, 2001

MEMORANDUM TO: File

FROM: Jack N. Donohew, Senior Project Manager, Section 2 */RA/*
Project Directorate IV
Division of Licensing Project Management
Office of Nuclear Reactor Regulation

SUBJECT: IMPLEMENTATION DATES FOR LICENSING ACTIONS FOR
CALLAWAY PLANT, UNIT 1 (TAC NOS. M93443, M96971, MA6482,
MA9080, MA9748, MB0587, MB0594, MB1022, AND MB1038)

The attached e-mail from Ameren Union Electric Company, the licensee for Callaway Plant, Unit 1, stated that the following licensing actions have been implemented and provided the following implementation dates: (1) Amendment No. 139 on November 11, 2000 (TAC No. MA6482); (2) Amendment No. 137 on April 25, 2001 (TAC No. MA9080); (3) emergency plan change on March 29, 2001 (TAC No. MA9748); (4) Amendment No. 141 on April 25, 2001 (TAC No. MB0587); (5) Amendment No. 142 on May 14, 2001 (TAC No. MB0594); (6) Amendment No. 143 on May 17, 2001 (TAC No. MB1038); and (7) Generic Letter (GL) 75-07 on May 21, 2001 (TAC No. M93443).

For Amendment No. 144, the licensee estimates that the amendment will be implemented by June 1, 2001 (TAC No. MB1022).

For GL 96-06 (TAC No. M96971), the staff issued the letters closing out (1) the waterhammer and 2 phase flow aspects of the generic letter on November 30, 1999, and (2) the thermally induced overpressurization of piping systems penetrating containment aspects of the generic letter on February 28, 2000. Therefore, all aspects of GL 96-06 have been resolved to the satisfaction of the staff, and the licensee has implemented the generic letter on October 29, 1999 (TAC No. M96971).

The implementation dates are given in the table attached to the e-mail from the licensee.

Docket No. 50-483

Attachment: E-mail dated May 23, 2001

DISTRIBUTION:

PUBLIC

RidsNrrLAEPeyton

RidsNrrPMJDonohew

ADAMS Accession No.: **ML011560213** NRR-106

OFFICE	PDIV-2/PM	PDIV-2/LA	PDIV-2/SC
NAME	JDonohew:sp	EPeyton	SDembek
DATE	6/1/2001	5/31/01	6/4/01

DOCUMENT NAME: C:\tac MA6482.wpd

OFFICIAL RECORD COPY

E-mail Dated May 23, 2001

From: "Shafer, David E" <DShafer@ameren.com>
To: "Jack Donohew (E-mail)" <jnd@nrc.gov>
Date: 5/23/01 2:01PM
Subject: Callaway Implementation Update

Jack, the attached file updates implementation dates for Callaway. Bases on our discussions with you, we have added updates to GL 96-06 and GL 96-05.

Let me know if you have any questions.

<<Licensing Action Implementation Dates.doc>>
Dave Shafer

Phone 314-554-3104
Fax 314-554-3558
Email dshafer@ameren.com

CC: "Yates, G Bert" <GYates@ameren.com>, "Steve Wideman (E-mail)" <stwidem@wcnoc.com>

Attachment

LICENSING ACTION IMPLEMENTATION DATES

CALLAWAY PLANT

TAC	Issue Date	Appl. Date	Implem. Date	Description
MA6482	09/27/00C	09/08/9900	11/01/01F 11/17/00 C (see Note 1)	Amendment No. 139: SGTR and MSLB Unreviewed Safety Question.
MA9080	09/25/00C	05/25/00	06/30/01F 4/25/01 C (see Note 2)	Amendment No. 137: Pressurizer Safety Valves Lift Settings.
MA9748	03/01/01C	07/18/00	06/30/01F 3/29/01 C (see Note 3)	Emergency Plan Change to Extend Facility Augmentation Time.
MB0587	02/12/01C	11/21/00	06/30/01F 4/25/01 C (see Note 2)	Amendment No. 141: ESFAS Instrumentation.
MB0594	03/15/01C	11/22/00	06/30/01F 5/14/01 C (see Note 4)	Amendment No. 142: Changes to Bases Control Program.
MB1022	04/06/01C	01/18/01	06/30/01F 6/1/01 T (see Note 5)	Amendment No. 144: PASS Elimination.
MB1038	04/06/01C	01/18/01	06/30/01F 5/17/01 C (see Note 6)	Amendment No. 143: Load Tap Changing Transformer.

M96971			[10/29/99 C]	NRC Generic Letter 96-06. ULNRC 04141 (10/29/99) closed this out for us. I have confirmed that all of the modifications were completed at the time we sent the letter.
M93443			[5/21/01 C]	NRC Generic Letter 75-07 (8/17/95). The last UE letter was ULNRC-04074 (7/28/99). NRC approved by letter dated 9/7/99. Modifications were completed in Refuel 11 rather than Refuel 12.

				The completion date for Refuel 11 is 5/21/01. The referenced NRC letter also asked for a letter from us with 3 months of completing the work. I will send a letter soon.
--	--	--	--	--

Note: C = completed, T = target

Note 1: Implemented internally on 11/17/00. FSAR CN 99-039, Tech Spec Bases CN 00-035, and associated procedure changes were implemented at that time. The retyped FSAR pages will be included in the November 2001 (OL-12) FSAR update. The retyped Tech Spec Bases pages were provided to NRC in Bases Revision 1.

Note 2: ULNRC-04461 dated 4/25/01 informed NRC that Amendments 137 and 141 were both implemented on 4/25/01. FSAR CN 00-001, Tech Spec Bases CN 00-034, and associated procedure changes were implemented on 4/25/01 for Amendment 137. FSAR CN 00-070 and associated procedure changes (no Tech Spec Bases changes required) were implemented on 4/25/01 for Amendment 141. The retyped FSAR pages will be included in the November 2001 (OL-12) FSAR update. The retyped Tech Spec Bases pages will be provided to NRC in the next Bases revision.

Note 3: Callaway Monthly Licensing Status Reports dated 3/30/01 and 5/3/01 identified 3/29/01 as the implementation date for these RERP changes.

Note 4: ULNRC-04479 dated 5/18/01 informed NRC that Amendment 142 was implemented on 5/14/01 (60 days from LA issuance), but the revised 50.59 rule will not be implemented until 7/31/01.

Note 5: This amendment will be implemented prior to 6/5/01 (60 days from LA issuance), with a tentative date of 6/1/01 assigned. The plant-specific license commitments will be completed by November 29, 2001. The PASS system will be retired in place by 12/31/01, with the exception of the containment isolation valves that will be removed during the next refueling (12) outage.

Note 6: ULNRC-04478 dated 5/18/01 informed NRC that Amendment 143 was implemented on 5/17/01. The retyped FSAR pages will be included in the November 2001 (OL-12) FSAR update.