



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAY 23 2001

Information Systems Laboratories, Inc.  
ATTN: James F. Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 8 TO TASK ORDER NO. 3 ENTITLED, "SCDAP/RELAP5  
THERMAL-HYDRAULIC CODE MAINTENANCE" UNDER CONTRACT NO.  
NRC-04-97-039

Dear Mr. Meyer:

The purpose of this modification is to make changes to the SOW to decrease level of effort expended for subtasks 6.2, 6.3 and 6.6. This mod also add a new task 6.7. Accordingly, the task order is modified in accordance with the enclosed SOW. Paragraph 2 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"The period of performance for Task Order No. 3 is changed to March 24, 2000, through November 30, 2001. The estimated cost and fixed fee for full performance of this task order is changed as follows:

	REDUCTION LOE	ADD TASK 6.7		
	FROM:	DECREASE BY:	INCREASE BY:	TO:
EC	\$230,024	(43,547)	39,976	226,453
FF	16,122	(3,048)	2,798	15,872
CPFF	\$246,146	(46,595)	42,774	242,325

\$3,821 in funding is hereby deobligated from this task order. This changes the amount currently obligated by the Government with respect to this task order from \$246,146 to \$242,325.

Accounting Data for Modification No. 8 to Task Order No. 3 is as follows:

Commitment No: RES-C01-502  
APPN No: 31X0200  
B&R No: 16015110110  
JOB CODE: W6706  
BOC No: 252A  
Deobligated Amount: this action \$3,821

A summary of obligations for this task order, from award date through the date of this action is given below:


Total FY00 Obligation Amount:	\$ 61,738.00
Total FY01 Obligation Amount:	250,000.00
Total FY 01 Deob Amount:	-69,413.00
Cumulative total of NRC obligations:	\$242,325.00

Please indicate your acceptance of Modification No. 8 to Task Order No. 3 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this modification, please contact me on (301) 415-8168.

Sincerely,

  
 Stephen M. Pool, Contracting Officer  
 Division of Contracts and Property Management

ACCEPTED:   
 \_\_\_\_\_  
 NAME  
 V.P.  
 \_\_\_\_\_  
 TITLE  
 5/29/01  
 \_\_\_\_\_  
 DATE

SOW for TO#3 Mod 8 NRC-04-97-039

Reduce the effort for Subtask 6.2 - SCDAP User Support from 4 staff-months to 3.5.

Reduction in Level of Effort: - .5 staff-month

1. Reduce the effort for Subtask 6.3 - code Improvement from 4 staff-months to 3.5.

Reduction in Level of Effort: - .5 staff-month

2. Reduce the effort for Subtask 6.6 - SCDAP Technical Support from 3 staff-months to 1.

Reduction in Level of Effort: - 2 staff-months

3. Add a new task, Subtask 6.7, for maintenance of the RADTRAD code with the following scope of work:

6.7 RADTRAD Maintenance

Maintain the RADTRAD code and distribute it per NRC/RES instruction. Provide minimal support to users in installation of the code. Provide other support as requested by NRC/RES.

Estimate Completion Date: 10/31/01  
Estimated Level of Effort: 2 staff-months