



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

MAY 16 2001

Beckman and Associates, Inc.
ATTN: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 084 UNDER CONTRACT NUMBER
NRC-03-98-021

Dear Ms. Beckman:

The purpose of this modification is to extend the period of performance through March 29, 2001, to allow for the completion of work. There is no increase in the cost ceiling as a result of this action. This modification is effective March 26, 2001. Accordingly, the task order is modified as follows:

"Task Order No. 084 shall be in effect from December 29, 2000, through March 16, 2001. Modification No. 2 to Task Order No. 084 shall be in effect from March 26, 2001, through March 29, 2001. There is no increase in the task order ceiling or obligated amounts which remain \$106,283.13."

The issuance of this task order modification does not amend any terms or conditions of the subject contract.

Acceptance of Modification No. 2 to Task Order No. 084 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,

Sharon D. Stewart
Sharon D. Stewart, Contracting Officer
Contract Management Branch 2
Division of Contracts and Property Management
Office of Administration

ACCEPTED: Modification No. 2 to Task Order No. 084

Vicki Beckman
NAME

Vice President
TITLE

5-18-01
DATE

TEMPLATE -ADM001

ADM02