

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE NRC-04-98-041		PAGE 1 OF 2 PAGES	
2. AMENDMENT/MODIFICATION NO. 007		3. EFFECTIVE DATE 6-20-2001		4. REQUISITION/PURCHASE REQ. NO. RES-C01-334 (P)		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2 Contract Management Branch 1 Washington DC 20555		7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2 Contract Management Branch 1 Washington DC 20555		CODE		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  Pennsylvania State University Office of Sponsored Programs Attn: Ms. Danelle Kissell 110 Technology Center University Park PA 16802				(X)		9A. AMENDMENT OF SOLICITATION NO.	
						9B. DATED (SEE ITEM 11)	
						10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-04-98-041	
				X		10B. DATED (SEE ITEM 13) 11-03-1997	
CODE				FACILITY CODE			

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) No change

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 1.602-3
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return two copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
See attached continuation sheet.

Please see the attached page.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>Robert Killoren</b> <b>Asst. Dir. for Research</b>		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Mary H. Mace</b> <b>Contracting Officer</b>	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	
15C. DATE SIGNED <b>JUN 27 2001</b>		16C. DATE SIGNED <b>06-20-2001</b>	

## CONTINUATION PAGE

The purpose of this modification is to ratify unauthorized commitments approved by the NRC Competition Advocate on June 14, 2001. Accordingly, this contract modification set forth the following:

1. \$580,686 in costs incurred by the contractor prior to the stop work order of March 16, 2001 in performing work as a result of unauthorized commitments as described in the contractor's proposal of April, 12, 2001 are hereby ratified by the Government and payable under this contract. Specifically excluded from this ratification are \$75,000 in costs for a power supply, \$4600 in costs for the high pressure steam separator and \$12,000 in costs for spacer grids.

2. The ratification of this \$580,686 in costs brings the total allowable cost incurred by the contractor as of 3/19/2001 to \$2,468,676. Payment for costs invoiced and to be invoiced for all periods under this contract shall remain subject to the submittal, review and approval processes set forth in Section J Attachment "Billing Instructions" and the contract clause entitled, "Allowable Cost and Payment."

3. It is anticipated that a subsequent contract modification will be negotiated between the parties for the completion of the work under this contract. The contractor shall not recommence any work under this contract until such modification is negotiated and signed by both parties.

4. A summary of obligations follows:

FY 98 Obs	\$900,000
FY 99 Obs	\$600,000
FY 00 Obs	\$820,000
FY 01 Obs	\$150,000
Total	\$2,470,000

5. All other terms and conditions, including the cost ceiling of \$2,707,558, remain unchanged.