



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

RECEIVED  
CENTER FOR NUCLEAR WASTE  
REGULATORY ANALYSES

000128 JUN 11 8

SUBJECT CODE \_\_\_\_\_  
PROJECT NO. \_\_\_\_\_

June 5, 2001

Wesley C. Patrick, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

Subject: Modification No. 2 to Task Order No. 12 Under Contract NRC-02-97-001

Dear Dr. Patrick:

The purpose of this modification is to provide for an extension to the expiration date of the period of performance from June 8, 2001, to July 31, 2001, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

FY01 Obligation Amount:	\$68,098
Cumulative Total:	\$68,098

This task order modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.


Please indicate your acceptance of Modification No. 2 to Task Order 12 by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Mrs. Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T-712, Washington, DC, 20555. You should retain the third copy for your records.

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,

  
Barbara Meehan, Contracting Officer  
Contract Management Branch No. 2  
Division of Contracts and  
Property Management  
Office of Administration

Accepted:



\_\_\_\_\_  
Name

R.B. Kalmbach, Director, Contracts

\_\_\_\_\_  
Title

June 22, 2001

\_\_\_\_\_  
Date