

Distribution:
 Docket File ✓
 AEC PDR
 Local PDR
 DR Reading
 DRL Reading
 PWR-4 Reading
 EGCASE, DRS
 Attorney, OGC
 RSBoyd, DRL
 Compliance (2)
 NDube, DRL (w/3 encls)
 RCDeYoung
 DJSkovholt, DRL
 PCollins, DRL
 ASchwencer
 FWKaras (2)

AUG 30 1971

Docket No. 50-269

A

Duke Power Company
 Attn: Mr. Austin C. Thies, Vice President
 Production & Operation
 Power Building
 422 South Church Street
 Charlotte, North Carolina 28201

Gentlemen:

The Atomic Energy Commission has issued an Order extending the completion date for Duke Power Company's Oconee Nuclear Station Unit 1. In lieu of the completion date of September 30, 1971, as extended by an Order dated February 27, 1971, the latest completion date has been extended to January 31, 1972.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Peter A. Morris, Director
 Division of Reactor Licensing

Enclosure:
 As stated above

bcc: H. J. McAlduff, ORO
 E. E. Hall, GMR/H
 J. A. Harris, PI
 R. Leith, OC
 J. R. Buchanan, ORNL
 T. W. Laughlin, DTIE
 A. A. Wells, ASLB
 J. Verne, SMM
 D. Nussbaumer, DML
 S. Robinson, SECY

J. Saltzman, SLR
 E. B. Tremmel, IP

OFFICE ▶	DRL:AD/PWRs	DRL:PWR-4	DRL:AD/PWRs	DRL	OGC
SURNAME ▶	VWilson:eag	ASchwencer	RCDeYoung	PAMorris	
DATE ▶	8/30/71	8/28/71	8/28/71	8/28/71	8/26/71

LB

ATOMIC ENERGY COMMISSION

DOCKET NO. 50-269

DUKE POWER COMPANY

Order Extending Provisional Construction Permit Completion Date

By application dated August 6, 1971, Duke Power Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-33 as extended by Order dated February 27, 1971. The permit authorizes the construction of a pressurized water nuclear reactor designated as the Oconee Nuclear Station Unit No. 1 at the applicant's site in Oconee County, South Carolina, approximately eight miles northwest of Seneca, South Carolina.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-33 as extended by Order dated February 27, 1971, is extended from September 30, 1971, to January 31, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by
Frank Schroeder

Frank Schroeder, Deputy Director
Division of Reactor Licensing

Date of Issuance:

August 27, 1971