

July 3, 2001

MEMORANDUM TO: Barbara D. Meehan  
Contracting Officer  
Contract Management Branch No. 2  
Division of Contracts and Property  
Management, ADM

FROM: Deborah A. DeMarco  
NRC Center Deputy Program Manager

Subject: EXTENSION OF THE INTEGRATED ISSUE RESOLUTION STATUS  
REPORT - MAJOR MILESTONE 01402.952.120 UNDER  
CONTRACT NO. NRC-02-97-009 FROM JULY 16 TO  
AUGUST 15, 2001

The Integrated Issue Resolution Status Report cannot be completed as currently scheduled. Additional time is needed for: (i) finalizing the document to include all the required information, (ii) interaction between the NRC and CNWRA staff on key aspects of the report, and (iii) other high priority work.

The Integrated Issue Resolution Status Report (Major Milestone 01402.952.120) consists of the following:

01402.461.120	IA Input to Integrated IRSR—Section of NUREG
01402.471.110	SDS Input to Integrated IRSR—Section of NUREG
01402.561.150	ENFE Input to Integrated IRSR—Section of NUREG
01402.571.160	CLST Input to Integrated IRSR—Section of NUREG
01402.661.120	TEF Input to Integrated IRSR—Section of NUREG
01402.671.120	RDTME Input to Integrated IRSR—Section of NUREG
01402.761.150	TSPAI Input to Integrated IRSR—Section of NUREG
01402.861.120	USFIC Input to Integrated IRSR—Section of NUREG
01402.871.130	RT Input to Integrated IRSR—Section of NUREG

Consequently, the due date for this major milestone is August 15, 2001.

cc: J. Linehan, NMSS

CONTACT: Deborah DeMarco, PMDA  
(301) 415-7796

July 3, 2001

MEMORANDUM TO: Barbara D. Meehan  
Contracting Officer  
Contract Management Branch No. 2  
Division of Contracts and Property  
Management, ADM

FROM: Deborah A. DeMarco  
NRC Center Deputy Program Manager

Subject: EXTENSION OF THE INTEGRATED ISSUE RESOLUTION STATUS  
REPORT - MAJOR MILESTONE 01402.952.120 UNDER  
CONTRACT NO. NRC-02-97-009 FROM JULY 16 TO  
AUGUST 15, 2001

The Integrated Issue Resolution Status Report cannot be completed as currently scheduled. Additional time is needed for: (i) finalizing the document to include all the required information, (ii) interaction between the NRC and CNWRA staff on key aspects of the report, and (iii) other high priority work.

The Integrated Issue Resolution Status Report (Major Milestone 01402.952.120) consists of the following:

01402.461.120	IA Input to Integrated IRSR—Section of NUREG
01402.471.110	SDS Input to Integrated IRSR—Section of NUREG
01402.561.150	ENFE Input to Integrated IRSR—Section of NUREG
01402.571.160	CLST Input to Integrated IRSR—Section of NUREG
01402.661.120	TEF Input to Integrated IRSR—Section of NUREG
01402.671.120	RDTME Input to Integrated IRSR—Section of NUREG
01402.761.150	TSPAI Input to Integrated IRSR—Section of NUREG
01402.861.120	USFIC Input to Integrated IRSR—Section of NUREG
01402.871.130	RT Input to Integrated IRSR—Section of NUREG

Consequently, the due date for this major milestone is August 15, 2001.

cc: J. Linehan, NMSS

CONTACT: Deborah DeMarco, PMDA  
(301) 415-7796

Distribution

ADAMS	J. Greeves	J. Piccone	B. Reamer	T. Essig
J. Andersen	J. Trapp	P. Justus	J. Bradbury	T. Ahn
J. Pohle	M. Nataraja	J. Firth	N. Coleman	K. Stablein
D. Brooks	S. Wastler			

<b>OFC</b>	PMDA		PMDA			
<b>NAME</b>	EWhitt:EW		DDeMarco:EW for DD			
<b>DATE</b>	07/03/01		07/03 /01			

C = COVER      E = COVER & ENCLOSURE      N = NO COPY  
OFFICIAL RECORD COPY