



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

JUN 21 2001

Purdue Research Foundation  
ATTN: Mr. Thomas B. Wright  
1063 Hovde Hall, Purdue University  
West Lafayette, IN 47907-1063

Dear Mr. Wright:

SUBJECT: MODIFICATION NO. 5 TO TASK ORDER NO. 9  
UNDER CONTRACT NO. NRC-04-97-046

This letter definitizes Modification No. 5 to Task Order No. 9. Accordingly, this task order modification extends the estimated completion date of task 7 by 3 months from June 30, 2001 to September 30, 2001. The period of performance for the task order remains the same, i.e., November 30, 2001.

A summary of obligations under this task order, from the date of award through this modification, is given below:

Total FY99 Obligation:	\$ 40,000
Total FY00 Obligation:	\$120,604
Total FY01 Obligation:	\$ 90,000
Cumulative Total of NRC Obligations:	\$250,604

This modification does not obligate any FY01 funds.

**All other terms and conditions, including the ceiling of \$250,604, remain unchanged.**


Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the Contract Specialist, Ms. Amy Siller, at the address listed below. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission  
ADM/DCPM/CMB1, Mail Stop T-7-I-2  
Washington, DC 20555

Contract No. NRC-04-97-046  
Modification No. 5 to  
Task Order No. 9


If you have any questions concerning this action, please contact the contract specialist,  
Ms. Siller, at (301) 415-6747.

Sincerely,

  
for Mary H. Mace, Contracting Officer  
Contract Management Branch 1  
Division of Contracts and Property Mgmt.

Enclosure:  
As stated

ACCEPTED: TASK ORDER NO. 9, MODIFICATION NO. 5

  
NAME

**Douglas W. Sabel, Director  
University Contracting Group**

TITLE

JUL 3 2001

DATE