

Docket No. 50-270

MAR 1 1972

DISTRIBUTION

Docket
AEC PDR
LOCAL PDR
DR Reading
DRL Reading
PWR-4 Red.
EGCase, DRS
JScinto, OGC
CO (2)
NLDube (3)
RCDeYoung
DJSkovholt
PFCollins
FWKaras (2)
ASchwencer
IPeltier

Duke Power Company
ATTN: Mr. Austin C. Thies
Senior Vice President
Production and Transmission
P. O. Box 2178
Charlotte, North Carolina 29201

Gentlemen:

The Atomic Energy Commission has issued an Order extending the latest completion date for Oconee Nuclear Station Unit 2. In lieu of the latest completion date of February 28, 1972 as specified previously in Provisional Construction Permit No. CPPR-34, the latest completion date has been extended to February 28, 1973.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

cc w/encl:
William L. Porter, Esq.
Duke Power Company
P. O. Box 2178
Charlotte, North Carolina 28201

bcc w/encl:
HJMcAlduff, ORO
H.Mueller, GMR/H
JAHarris, PI
JRBuchanan, ORNL
TWLaughlin, DTIE
NHGoodrich, ASLB
SRobinson, SECY
JSaltzman, SLR
AWells, ASLAB

OFFICE ▶	DRL:AD/PWRs	DRL:PWR-4	DRL:AD/PWRs	OGC	DRL	
SURNAME ▶	FWKaras:emp	ASchwencer	RCDeYoung	Galle	PAMorris	
DATE ▶	2/25/72	2/25/72	2/25/72	2/29/72	3/1/72	10

ATOMIC ENERGY COMMISSION

DOCKET NO. 50-270

DUKE POWER COMPANY

Order Extending Provisional Construction Permit Completion Date

By application dated January 25, 1972, Duke Power Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-34. The permit authorizes the construction of a pressurized water nuclear reactor designated as the Oconee Nuclear Station Unit 2 at the applicant's site in Oconee County, South Carolina, approximately eight miles northeast of Seneca, South Carolina.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-34 is extended from February 28, 1972 to February 28, 1973.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Date of Issuance:

MAR 1 1972