

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGE 2

2. AMENDMENT/MODIFICATION NO. 010

3. EFFECTIVE DATE 08/13/2001

4. REQUISITION/PURCHASE REQ. NO. RG3-96-231 (11)

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

7. ADMINISTERED BY (If other than Item 6)

CODE

U.S. Nuclear Regulatory Commission
Division of Contracts and Property Mgt.
Attn: Mark Flynn, Mailstop T-7-I-2
IT Acquisition Management Branch
Washington DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

Microland d/b/a Consulting Group, Inc.
Attn: Subhash Chadha
President
455 South Frontage Road; Suite 217
Burr Ridge IL 60521

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
NRC-30-96-231

SBA# 050796604191

10B. DATED (SEE ITEM 13)

X

08-12-1996

CODE

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R: 19315522125 Job Code: J9330 BOC: 2574
APPN: 31X0200 Obligate: \$2716.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Mutual agreement of the parties. Pursuant to FAR 52.243-1

E. IMPORTANT: Contractor is not, [X] is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) See page 2 for description of modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) SUBHASH CHADHA PRESIDENT

15B. CONTRACTOR/OFFEROR Signature of person authorized to sign Subhash Chadha

15C. DATE SIGNED 08/17/01

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark J. Flynn Contracting Officer

16B. UNITED STATES OF AMERICA BY Signature of Contracting Officer Mark J. Flynn

16C. DATE SIGNED 08-13-2001

TEMPLATE-ADM001

ADM001

The purpose of this modification is to increase the contract ceiling by \$2,716. from \$344,354.31 to \$347,070.31 to accommodate extension of the period of performance for 3 months for continuation of data entry services in support of the Regulatory Information Tracking System (RITS) system in Region III. This extension is necessary as the implementation of the new tracking system (Starfire) has been delayed until late October. This modification also provides funding in the amount of \$2,716. Accordingly, the contract is modified as follows:

Item 005(e) and 005(f) below, are added to the Price Schedule.

Item No.	Supplies/Services	Est. Quantity	Unit Price	Amount
005(e)	DATA ENTRY AND RELATED SERVICES			8,598.48
005(f)	PROJECT MGT. SERVICES			664.58

Section B.3 is hereby deleted in its entirety and substituted with the following:

"Consideration and Obligation - Delivery Orders (JUN 1988)

The total estimated amount of this contract (ceiling) for the services ordered, delivered, and accepted under this contract is \$347,070.31."

Section B.5, "Duration of Contract Period - Alternate 2 (MAR 1987)" is hereby deleted in its entirety and substituted with the following:

"This contract shall commence on August 12, 1996, and will expire November 10, 2001."

A summary of obligations for this contract, from award date through the date of this action, is given below:

Total FY96 Obligations:	\$ 79,804.65
Total FY97 Obligations:	\$101,802.00
Total FY98 Obligations:	\$ 79,900.54
Total FY99 Obligations:	\$ 54,847.12
Total FY01 Obligations:	\$ 30,716.00

Cumulative Total of NRC Obligations:	\$347,070.31
-----------------------------------------	--------------

This modification obligates FY01 funds in the amount of \$2,716.00.

All other terms and conditions of this contract remain unchanged.