



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

SEP 27 2001

ICF Consulting
Attn: Frances M. Schossow
9300 Lee Highway
Fairfax, Virginia 22031

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 4 ENTITLED "SRM-SECY-00-180
RESPONSE - SAFETY LIGHT COST ESTIMATE," UNDER CONTRACT
NO. NRC-02-00-001

Dear Ms. Schossow:

This confirms the verbal authorization provided on September 14, 2001, to extend the period of performance from September 15, 2001, through September 30, 2001. The period of performance is further extended through October 30, 2001, at no additional costs to the Government. Accordingly, the task order is modified as follows:

"Task Order No. 4 shall be in effect from May 2, 2001, through October 30, 2001.

The issuance of this task order modification does not amend any terms or conditions of the subject Task Order including the ceiling amount of \$148,933.00.

Sincerely,

Joyce A. Fields, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and
Property Management
Office of Administration