

Docket Nos. 50-327
50-328

OCT 5 1973

DISTRIBUTION:
AEC PDR
Local DPR
Docket Files
PWR-2 File
Staples/Newton (OGC)
RO (3)
NDube
MJinks (w/2 encl)
RDeYoung
CHebron, F&M
RChitwood, R&M
ABraitman, A&I
WMiller, DR&ADM
RVollmer, QA/TR
SKari
KKniel
PCheck
EP/LA
ACRS (16)
MService

Tennessee Valley Authority
Attn: James E. Watson
Manager of Power
818 Power Building
Chattanooga, Tennessee 37401

Gentlemen:

A copy of an Order extending construction completion dates specified in Provisional Construction Permits No. CPPR-72 (as amended) and CPPR-73 (as amended) for the Sequoyah Nuclear Plant is enclosed. The completion date for CPPR-72 (Unit 1) is extended from October 1, 1973, to December 1, 1975, and CPPR-73 (Unit 2) from April 1, 1974, to August 1, 1976.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by
K. Kniel

Karl Kniel, Chief
Pressurized Water Reactors
Branch No. 2
Directorate of Licensing

Enclosure:
Order

ccs:
See next page

bcc:
HJMcAlduff, ORO
JRBuchanan, ORNL
TBAbernathy, DTIE
ARosenthal, ASLAB
NHGoodrich, ASLBP

CB

OFFICE ▶	L:PWR-2	L:PWR-2	L:PWR-2	OGC	AD: PWR
SURNAME ▶	MSH PCheck	Schiering PCheck	KKniel	RNewton	RDeYoung
DATE ▶	10/1/73	10/1/73	10/2/73	10/1/73	10/2/73

Tennessee Valley Authority - 2 -

CCS:

Robert H. Marquis, Esq.
629 New Sprankle Building
Knoxville, Tennessee 37919

Honorable Chester L. Frost
County Judge
Hamilton County, Tennessee

Mr. Walter Lambert, Director
Office of Urban & Federal Affairs
321 Seventh Avenue, North
Nashville, Tennessee 37219

Mr. Hans L. Hamester
Attn: Joan Sause
Office of Radiation Programs
Environmental Protection Agency
Room 647A East Tower Waterside Mall
401 M Street, S. W.
Washington, D. C. 20460

Mr. Shepard N. Moore
Environmental Protection Agency
1421 Peachtree Street, N. E.
Atlanta, Georgia 30309

OFFICE ▶						
SURNAME ▶						
DATE ▶						

TENNESSEE VALLEY AUTHORITY

DOCKET NOS. 50-327 AND 50-328

ORDER EXTENDING COMPLETION DATES

Tennessee Valley Authority is the holder of Provisional Construction Permits No. CPPR-72 (as amended) and CPPR-73 (as amended), issued by the Commission on May 27, 1970, for the construction of two 3411 megawatts (thermal) pressurized water nuclear reactors designated as the Sequoyah Nuclear Plant, presently under construction on TVA's site in Hamilton County, Tennessee.

On August 30, 1973, Tennessee Valley Authority filed a request for an extension of the completion dates because construction has been delayed due to extensive design modifications and reduced construction productivity.

The Director of Regulation having determined that this action involves no significant hazards considerations, that good cause has been shown, and that the requested extension is for a reasonable period, the bases for which are set forth in a Staff Evaluation dated September 28, 1973:

IT IS HEREBY ORDERED THAT the latest completion date for CPPR-72 (as amended) is extended from October 1, 1973, to December 1, 1975, and CPPR-73 (as amended) is extended from April 1, 1974, to August 1, 1976.

FOR THE ATOMIC ENERGY COMMISSION:

Original signed by
A. Giambusso
A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

Date of Issuance:

OCT 5 1973