

Docket File

Docket No. 50-250

OCT 19 1970

Florida Power & Light Company
ATTN: Mr. George Kinsman
Senior Vice President
P.O. Box 3100
Miami, Florida 33101

Gentlemen:

Pursuant to your application dated July 13, 1970, the Commission has issued the enclosed order extending to July 1, 1971, the latest completion date specified in Provisional Construction Permit No. CPPR-27 which authorizes Florida Power & Light Company to construct a pressurized water nuclear reactor on the Turkey Point site in Dade County, Florida.

A copy of the order has been transmitted to the Office of the Federal Register for filing and publication.

Sincerely,

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

cc: Mr. Roy B. Snapp
1725 K Street, N.W.
Washington, D.C. 20006

CRESS	OFFICE ▶	DRL:AD/PWR-2	DRL:PWR-2	DRL:AD/PWR	OGC	DRL
T-10/13	SURNAME ▶	<i>FWK</i> FWKaras:kaf	<i>CG</i> CGLong	<i>RC</i> RC Long	<i>10/15/70</i>	<i>m</i> PAMorris
R-1&2	DATE ▶	10/13/70	10/14/70	10/14/70	10/15/70	10/17/70

w/bcc to: H. J. McAlduff, ORO
 E. E. Hall, GMR/R
 J. A. Harris, PI
 R. Leith, OC
 J. R. Buchanan, ORNL
 T. W. Laughlin, DTIE
 A. A. Wells, ASLB
 J. Verne, SMM
 D. A. Nussbaumer, DML
 S. T. Robinson, SECY
 J. D. Saltzman, SLR
 E. B. Tremmel, IP

DISTRIBUTION:

Docket File
 AEC PDR
 DR Reading
 DRL Reading
 PWR #2 Reading
 E. G. Case, DRS
 OGC
 R. S. Boyd
 CO (2)
 N. L. Dube (w/3 encl)
 R. C. DeYoung
 D. J. Skovholt
 P. F. Collins
 F. W. Karas (2)
 P. S. Check

OFFICE ▶						
SURNAME ▶						
DATE ▶						

ATOMIC ENERGY COMMISSION

Docket No. 50-250

FLORIDA POWER & LIGHT COMPANY

Order Extending Provisional Construction Permit Completion Date

By application dated July 13, 1970, Florida Power & Light Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-27. The permit authorizes the construction of a pressurized water nuclear reactor designated as the Turkey Point Nuclear Generating Unit No. 3 at Turkey Point, Dade County, Florida.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-27 is extended from January 1, 1971 to July 1, 1971.

Dated at Bethesda, Maryland, this 19~~th~~ day of October 1970.

FOR THE ATOMIC ENERGY COMMISSION

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing