

Docket Nos. 50-327

50-328

OCT 5 1973

Tennessee Valley Authority  
Attn: James E. Watson  
Manager of Power  
818 Power Building  
Chattanooga, Tennessee 37401

Gentlemen:

A copy of an Order extending construction completion dates specified in Provisional Construction Permits No. CPPR-72 (as amended) and CPPR-73 (as amended) for the Sequoyah Nuclear Plant is enclosed. The completion date for CPPR-72 (Unit 1) is extended from October 1, 1973, to December 1, 1975, and CPPR-73 (Unit 2) from April 1, 1974, to August 1, 1976.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by

K. Kniel

Karl Kniel, Chief  
Pressurized Water Reactors  
Branch No. 2  
Directorate of Licensing

Enclosure:  
Order

ccs:  
See next page

bcc:  
HJMcAlduff, ORO  
JRBuchanan, ORNL  
TBAbernathy, DTIE  
ARosenthal, ASLAB  
NHGoodrich, ASLBP

OFFICE ▶	L:PWR-2	L:PWR-2	L:PWR-2	OGC	AD:PWR	
SURNAME ▶	MSERVICE	Schierl PCheck	KKniel	RNewton	RDeYoung	
DATE ▶	10/ /73	10/1/73	10/2/73	10/ /73	10/ /73	

43

Tennessee Valley Authority - 2 -

CCS:

Robert H. Marquis, Esq.  
629 New Sprankle Building  
Knoxville, Tennessee 37919

Honorable Chester L. Frost  
County Judge  
Hamilton County, Tennessee

Mr. Walter Lambert, Director  
Office of Urban & Federal Affairs  
321 Seventh Avenue, North  
Nashville, Tennessee 37219

Mr. Hans L. Hamester  
Attn: Joan Sause  
Office of Radiation Programs  
Environmental Protection Agency  
Room 647A East Tower Waterside Mall  
401 M Street, S. W.  
Washington, D. C. 20460

Mr. Shepard N. Moore  
Environmental Protection Agency  
1421 Peachtree Street, N. E.  
Atlanta, Georgia 30309

OFFICE ▶						
SURNAME ▶						
DATE ▶						

TENNESSEE VALLEY AUTHORITY

DOCKET NOS. 50-327 AND 50-328

ORDER EXTENDING COMPLETION DATES

Tennessee Valley Authority is the holder of Provisional Construction Permits No. CPPR-72 (as amended) and CPPR-73 (as amended), issued by the Commission on May 27, 1970, for the construction of two 3411 megawatts (thermal) pressurized water nuclear reactors designated as the Sequoyah Nuclear Plant, presently under construction on TVA's site in Hamilton County, Tennessee.

On August 30, 1973, Tennessee Valley Authority filed a request for an extension of the completion dates because construction has been delayed due to extensive design modifications and reduced construction productivity.

The Director of Regulation having determined that this action involves no significant hazards considerations, that good cause has been shown, and that the requested extension is for a reasonable period, the bases for which are set forth in a Staff Evaluation dated September 28, 1973:

IT IS HEREBY ORDERED THAT the latest completion date for CPPR-72 (as amended) is extended from October 1, 1973, to December 1, 1975, and CPPR-73 (as amended) is extended from April 1, 1974, to August 1, 1976.

FOR THE ATOMIC ENERGY COMMISSION:

Original signed by  
A. Giambusso  
A. Giambusso, Deputy Director  
for Reactor Projects  
Directorate of Licensing

Date of Issuance:

OCT 5 1973