

JAN 26 1977

Distribution:

Docket File	ACRS (16)
NRC PDR	ELD
Local PDR	IE (3)
LWR #3 File	H. Smith
D. B. Vassallo	W. Pike
F. J. Williams	P. Leech, EP-2
O. D. Parr	M. Duncan, EP-2
A. Dromerick	
M. Rushbrook	

Docket Nos. 50-338
and 50-339 ✓

Virginia Electric & Power Company
ATTN: Mr. W. L. Proffitt
Senior Vice President - Power
P. O. Box 26666
Richmond, Virginia 23261

Gentlemen:

SUBJECT: EXTENSION OF CONSTRUCTION COMPLETION DATES, NORTH ANNA POWER STATION, UNITS 1 & 2

By your letter, dated January 7, 1977, you requested extension of the latest construction completion dates for the North Anna Power Station, Units 1 & 2, CPPR-77 and CPPR-78, respectively. In order to act on your request, we need information clarifying, detailing and justifying the reasons why the construction could not be completed on schedule. Pursuant to 10 CFR Section 50.55(b), you must show good cause why the NRC should extend the completion date for the North Anna Power Station Units 1 and 2, and why the extension time requested is reasonable. Therefore, for each delay provide: 1) the nature and cause of the delay and 2) the time interval of the delay. Furthermore, provide the bases for extending the construction completion dates for North Anna Units 1 and 2 by the time period requested stating particularly the time periods necessary to compensate for each delay. In addition, please advise us whether a significant hazard or a significant change in environmental impact is involved, and the basis for reaching that conclusion.

When this information, which should be submitted no later than 15 days prior to the expiration date, has been received and satisfactorily reviewed, we will be able to complete our review of your request for extensions.

Our records indicate that the latest construction completion dates for CPPR-77 and CPPR-78 will expire on March 1, 1977 and May 1, 1978, respectively.

Sincerely,
Original Signed by
O. D. Parr
Olan D. Parr, Chief
Light Water Reactors Branch No. 3
Division of Project Management

SEE PREVIOUS YELLOW FOR CONCURRENCES

R. [unclear]

cc: See next page

OFFICE >	LWR #3	LWR #3	OELD	LWR #3	
SURNAME >	MRushbrook	ADromerick WPike	DSWANSON	ODParr	
DATE >	1/25/77	1/25/77	1/25/77	1/25/77	

JAN 26 1977

cc: Mrs. James C. Arnold
1625 Hanover Street
Richmond, Virginia 23220

John J. Runzer, Esq.
Pepper, Hamilton and Scheetz
123 South Broad Street
Philadelphia, Pennsylvania 19109

Honorable Frederick S. Fisher
Assistant Attorney General
Commonwealth of Virginia
1101 East Broad Street
Richmond, Virginia 23219

Clarence T. Kipps, Jr., Esq.
1700 Pennsylvania Avenue, N. W.
Washington, D. C. 20006

Richard M. Foster, Esq.
211 Stribling Avenue
Charlottesville, Virginia 22903

Carroll J. Savage, Esq.
1700 Pennsylvania Avenue, N.W.
Washington, D.C. 20006

Michael W. Maupin, Esq.
Hunton, Williams, Gay & Gibson
P. O. Box 1535
Richmond, Virginia 23212

Mrs. June Allen
1719 Meadowbrook Heights
Charlottesville, Virginia 22901

Mr. James Torson
501 Leroy
Socorro, New Mexico 87801

Mrs. Margaret Dietrich
Route 2, Box 568
Gordonsville, Virginia 22942

William H. Rodgers, Jr., Esq.
Georgetown University Law Center
600 New Jersey Avenue, N. W.
Washington, D. C. 20001

Mr. Peter S. Hepp
Executive Vice President
Sun Shipping & Dry Dock Company
P. O. Box 540
Chester, Pennsylvania 19013

Docket Nos. 50-338
and 50-359

Distribution:

Docket File ELD
NRC PDR IE (3)
Local PDR H. Smith
LWR #3 File W. Pike
D. B. Vassallo P. Leech, EP-2
F. J. Williams M. Duncan, EP-2
O. D. Parr
A. Dromerick
M. Rushbrook
ACRS (16)

Virginia Electric & Power Company
ATTN: Mr. W. L. Proffitt
Senior Vice President - Power
P. O. Box 26666
Richmond, Virginia 23261

Gentlemen:

EXTENSION OF CONSTRUCTION COMPLETION DATES, NORTH ANNA POWER STATION,
UNITS 1 & 2

By your letter, dated January 7, 1977, you requested extension of the latest construction completion dates for the North Anna Power Station, Units 1 & 2, CPPR-77 and CPPR-78, respectively. In order to act on your request, we need information clarifying, detailing and justifying the reasons why the construction could not be completed on schedule. Pursuant to 10 CFR Section 50.55(b), you must show good cause why the NRC should extend the completion date for the North Anna Power Station Units 1 and 2, and why the extension time requested is reasonable. Therefore, please indicate the contributions, by time period, to the delays for controlling items in such a manner that the items that extended the critical schedule path can be easily identified. One of the considerations is a determination that no significant hazard nor significant change in environmental impact is involved.

When this information, which should be submitted no later than 30 days prior to the expiration date, has been received and satisfactorily reviewed, we will be able to complete our review of your request for extensions.

Our records indicate that the latest construction completion dates for CPPR-77 and CPPR-78 will expire on March 1, 1977 and May 1, 1978, respectively.

Sincerely,

Olan D. Parr, Chief
Light Water Reactors Branch No. 3
Division of Project Management

cc: See next page

OFFICE →	LWR #3	LWR #3	OELD	LWR #3
SURNAME →	MRushbrook	ADromerick WPike	D SWANSON	ODParr
DATE →	1/18/77	1/18/77	1/19/77	1/17/77