

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE: 10/17/01 & 12/07/01 PAGE 1 OF PAGE 1

2. AMENDMENT/MODIFICATION NO. M0012
 3. EFFECTIVE DATE Refer to Block 16C.
 4. REQUISITION/PURCHASE REQ. NO. 10/16/01 & 12/06/01
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE
 U.S. Nuclear Regulatory Commission
 Division of Contracts and Property Mgt.
 IT Acquisition Management Branch
 Mail Stop T-7-I2
 Washington DC 20555
 7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 GETRONICS GOVERNMENT SOLUTIONS, LLC
 Civilian Operations Contracts
 2525 Network Place
 Herndon VA 20171
 9A. AMENDMENT OF SOLICITATION NO. (X)
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-26-00-307 N/A
 10B. DATED (SEE ITEM 13) 08-01-2000
 CODE FACILITY CODE X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 278-15-105-166 E8268 252A 31X0100 OBLIGATE: \$200,000.00
 278-15-105-166 E8268 252A 31X0100 OBLIGATE: \$ 50,000.00


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Contract Clause C.2.3 - Modifications/Enhancements to OCIMS
 X

E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 Refer to next page for the continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark J. Flynn Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 12-21-2001

TEMPLATE-ADM001

ADM02

The purpose of this modification is to provide for a within scope change in accordance with Subparagraph C.2.3 - Enhancements/Modifications to OCIMS, to allow Getronics Government Solutions, LLP (Getronics) to perform an assessment of how to re-engineer the NRC's OCIMS display subsystem, which shall be performed in accordance with its technical proposal dated November 28, 2001; addendum dated December 17, 2001, and e-mail dated December 19, 2001, which are incorporated by reference and made a part hereof this contract modification. As a result of this change, the ceiling amount of Option Year 1 is increased by \$58,005.34 from \$546,684.07 to \$604,689.41 and the ceiling amount of the contract (Base Year and Option Year 1) is increased by \$58,005.34 from \$1,163,042.91 to \$1,221,048.25. In addition, the obligated amount of the contract is increased by \$250,000.00 from \$725,645.40 to \$975,645.40.

Accordingly, the following changes are hereby made:

- Under Section B - Supplies or Services and Price/Costs, Paragraph B. 3 - Schedule of Costs, is hereby revised to increase the total estimated cost of contract line item (CLIN) 002AB under Option Year 1 as follows:

"B.3 SCHEDULE OF COSTS (Option Year 1)

CLIN		ESTIMATED COST	FIXED FEE	TOTAL COST AND FEE
002AA	Provide services, equipment and software for option year one (thirteenth month through the twenty-fourth month) of the contract.	\$531,181.25	\$31,966.16	\$563,147.41
002AB	Incident Response Option for Option Period 1.	\$ 39,187.52	\$ 2,354.48	\$ 41,542.00
Total Estimated Cost of Option Year 1:				\$604,689.41"

2. Under Section B - Supplies or Services and Price/Costs, Paragraph B. 4 - Schedule of Costs, Subparagraphs (a) and (c) are hereby deleted in their entirety and substituted in lieu thereof the following:

"B.4 CONSIDERATION AND OBLIGATION-COST PLUS FIXED FEE

- (a) The total estimated cost to the Government for full performance of this contract is \$1,221,048.25 of which the sum of \$1,151,796.98 represents the estimated reimbursable costs and of which \$69,251.27 represents the fixed fee.
- (c) The amount currently obligated by the Government with respect to this contract is \$975,645.40, of which the sum of \$920,420.16 represents the reimbursable costs and of which \$55,225.24 represents the fixed fee."

3. Under Section C - Description/Specification/Statement of Work, Paragraph C.1 - Statement of Work for Operations Center Information Management System (OCIMS), Subparagraph C.2.3 - Modifications/Enhancements to OCIMS, the contractor shall provide an assessment of how to re-engineer the OCIMS display subsystem, in accordance with its technical proposal dated November 28, 2001, which is attached hereto and made a part hereof this contract modification.

A summary of obligations for this contract from award date through the date of this action is provided below:

Total FY00 Obligations.....	\$252,403.00
Total FY01 Obligations.....	\$356,200.00
Total FY02 Obligations.....	\$367,042.40

Cumulative Total of NRC Obligations.....\$975,645.40

This modification obligates FY02 funds in the amount of \$250,000.00.

All other terms and conditions under this contract remains unchanged.