

DEC 27 1972

Docket No. 50-305

Wisconsin Public Service Corporation
ATTN: Mr. E. W. James
Senior Vice President
P. O. Box 1200
Green Bay, Wisconsin 54305

Gentlemen:

A copy of an Order extending construction completion date specified in our February 29, 1972 letter for Provisional Construction Permit No. CPPR-50 from December 31, 1972, to August 31, 1973, for the Kewaunee Nuclear Power Plant is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by R. C. DeYoung

R. C. DeYoung, Assistant Director
for Pressurized Water Reactors
Directorate of Licensing

Enclosure:
Order Extending Construction
Completion Date

cc: Steven E. Keane, Esquire
Foley, Sammond, and Lardner
735 North Water Street
Milwaukee, Wisconsin 53202

Gerald Charnoff
Shaw, Pittman, Potts,
Trowbridge, and Madden
910 17th Street, N. W.
Washington, D. C. 20006

CRESS#03	OFFICE ▶	L:PWR-2	L:PWR-2	L:PWR-2	L:PWR	
MC#218331		MService	LCrocker	KKniel	RCDeYoung	
12/7/72	SURNAME ▶	12/14/72	12/15/72	12/26/72	12/26/72	
	DATE ▶	ms	me	mo		

DATE ▶					
SURNAME ▶					
OFFICE ▶					

Distribution:
 AEC PDR
 Local PDR
 Docker
 I. Redding
 HP Redding
 FM-2 Redding
 HS Boyd
 Krenfrow, OGC
 NO (3)
 NDabe
 Njinks (w/2 encl)
 PV Collins
 HEDeloung
 Dekerholt
 PWR by Childs
 Chebrov, DKA
 Dhusbauer, FEM
 Delaney, FEM
 JSaltman, AAI
 LCrocker
 HBRvaca (2)

cc: H. J. Weidner, ONO
 H. Mueller, GMR/H
 J. A. Harris, IS
 T W. Laughlin, DFM
 A. S. Rosenbail, ASIAB
 H. H. Goodrich, ASIRP
 F. W. Kates, SICY
 J. E. Buchanan, OKML

WISCONSIN PUBLIC SERVICE CORPORATION

WISCONSIN POWER & LIGHT COMPANY

AND

MADISON GAS AND ELECTRIC COMPANY

DOCKET NO. 50-305

ORDER EXTENDING COMPLETION DATE

Wisconsin Public Service Corporation, Wisconsin Power & Light Company, and Madison Gas and Electric Company are the holders of Provisional Construction Permit CPPR-50 issued by the Commission on August 6, 1968, for the construction of the Kewaunee Nuclear Power Plant, a 1650 megawatt (thermal) pressurized water nuclear reactor, presently under construction at the companies' site in the Town of Carlton, Kewaunee County, Wisconsin.

On November 6, 1972, the companies requested an extension of completion date because of shortage of skilled tradesmen and technical personnel, delays in completion of piping system restraints due to extensive seismic analysis requirements, the addition of a makeup water pretreatment system to assure a constant quality demineralized water supply, and under-estimation of schedule requirements. The Director of Regulation having determined that this action involves no significant hazards consideration, and good cause having been shown:

IT IS HEREBY ORDERED THAT the latest completion date for CPPR-50 is extended from December 31, 1972, to August 31, 1973.

FOR THE ATOMIC ENERGY COMMISSION

R. C. DeYoung, for
R. C. DeYoung, Acting
A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

Date of Issuance:

December 27, 1972