



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

March 11, 2002

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 10 to Task Order No. 1 Under Contract NRC-02-98-002

Dear Dr. Patrick:

The purpose of this task order modification is to extend the expiration date of the period of performance from March 31, 2002, to September 30, 2002, at no additional cost or obligation to the Government.

All other terms and conditions of this task order, including the ceiling amount of \$278,099, remain the same.

A summary of obligations under this task order, from date of award through this modification, is given below:

Total FY 98 obligations	\$137,000
Total FY 99 obligations	40,000
Total FY01 obligations	40,000
Total FY02 obligations	61,099
Cumulative total of NRC obligations	\$278,099

This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.


Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.

TEMPLATE-ADM 001

ADM02

If you have any questions regarding this matter, please call me on (301) 415-6730.

Sincerely,



Barbara Meehan, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and
Property Management
Office of Administration

Accepted:



Name

for R.B. Kalmbach, Director, Contracts
Title

March 14, 2002

Date