

From: Theodore Smith, NMSJ
To: Larry Camper, Scott Moore, NMSJ
Date: Tue, Mar 6, 2001 3:30 PM
Subject: CABOT- Revere RAI review/trip may be delayed

Larry/Scott,

Per our conversation last November, I wanted to let you know when needed resources for review of the Cabot-Revere site became limiting, or impacted schedule.

As is stands now, we are about 7 days behind schedule. The current committed review period adds about another week of delay. The technical reviewers (Thaggard, and Schmidt) are both very busy and are pressed to make the extended dates. We originally had about 5 days of margin before we could not make the Com Paper dates. While I believe there is still some margin to make up time in the schedule, we are now pushing things more than we may be able to recover. I have not been able to make any improvements in the needed review times, but am convinced of the need for a thorough review, as this is a new approach to source term determination.

Respectfully,

Ted Smith, PM

4''

Mail Envelope Properties (3AA548DB.43B : 20 : 17339)

Subject: CABOT- Revere RAI review/trip may be delayed
Creation Date: Tue, Mar 6, 2001 3:30 PM
From: Theodore Smith
Created By: TBS1@nrc.gov

Recipients

twf4_po.TWFN_DO
LWC (Larry Camper)
SWM (Scott Moore)

Post Office

twf4_po.TWFN_DO

Route

Files	Size	Date & Time
MESSAGE	1748	Tuesday, March 6, 2001 3:30 PM

Options

Expiration Date: None
Priority: High
Reply Requested: No
Return Notification: None

Concealed Subject: No
Security: Standard