

Docket No. 50-249

MAY 28 1970

DISTRIBUTION:

- AEC PDR
- Docket File ←
- DR Reading
- DRL Reading
- BWR-2 File
- E. G. Case, DRS
- N. Newman, OGC
- R. S. Boyd
- R. DeYoung
- D. Skovholt
- R. L. Tedesco
- M. Wetterhahn
- H. Steele (2)
- Div. of Compliance (2)
- N. Dube (w/3 enc.)
- P. Collins

Commonwealth Edison Company
 P. O. Box 767
 Chicago, Illinois 60690

Attention: Mr. Byron Lee, Jr.
 Assistant to the President

Gentlemen:

As requested in your letter dated April 6, 1970, the Atomic Energy Commission has issued an order extending the latest completion date specified in Provisional Construction Permit No. CPPR-22 from June 1, 1970 to December 1, 1970.

A copy of the order has been forwarded to the Office of the Federal Register for filing and publication.

Sincerely yours,

Original Signed by
 Peter A. Morris


Peter A. Morris, Director
 Division of Reactor Licenses

Enclosure:
 Order

cc: Mr. Arthur C. Gehr
 Isham, Lincoln & Beale
 Counselors at Law
 72 West Adams Street
 Chicago, Illinois 60690

- bcc: H. J. McAlduff, OROO
- E. E. Hall, GMR/H
- J. A. Harris, PI
- R. Leith, OC
- E. B. Tremmel, IP
- J. R. Buchanan, ORNL
- T. W. Laughlin, DTIE
- A. A. Wells, ASLB
- S. Robinson, SECY
- J. Verme, SMM
- D. Nussbaumer, DML
- S. Levine

OFFICE ▶	DRL: BWR-2	DRL: BWR-2	OGC	DRL: BWR	DRL	
SURNAME ▶	HSteele:hs	VSteele:hs RLTedesco	<i>me...</i>	RSBoyd	PAMorris	
DATE ▶	5/25/70	5/26/70	5/28/70	5/28/70	5/28/70	



UNITED STATES
ATOMIC ENERGY COMMISSION
WASHINGTON, D.C. 20545

COMMONWEALTH EDISON COMPANY

DOCKET NO. 50-249

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE

By application dated April 6, 1970, Commonwealth Edison Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-22. The permit authorizes Commonwealth Edison Company to construct a single cycle, boiling water nuclear reactor, known as Dresden Unit 3, at the Dresden Nuclear Power Station in Grundy County, Illinois.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-22 is extended from June 1, 1970 to December 1, 1970.

Dated at Bethesda, Maryland, this 28th day of May, 1970.

FOR THE ATOMIC ENERGY COMMISSION

Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing