NOV 24 1969

DISTRIBUTION: AEC Pub. Doc. Rm.

Docket File

DR Reading

DRL Reading

RPB-2 Reading

R. S. Boyd

R. L. Tedesco

T. F. Engelhardt, OGC

L. Kornblith, CO (2)

N. Dube w/3 enc.

D. Skovholt

F. Collins

H. Denton

H. Steele (2)

Commonwealth Edison Company 72 West Adams Street Chicago, Illinois 60690

Docket No. 50-237

Attention: Mr. W. B. Behnke

Assistant to the President

Gentlemen:

As requested in your letter dated November 6, 1969, supplemented by your telegram of November 13, 1969, the Commission has issued an order extending the latest completion date specified in Provisional Construction Permit No. CPPR-18 from December 1, 1969 to March 1, 1970.

A copy of the order has been forwarded to the Office of the Federal Register for filing and publication.

Sincerely yours,

Original Signed by Peter A. Morris

Peter A. Morris, Director Division of Reactor Licensing

Enclosure: AEC Order

bcc: H. J. McAlduff, ORO

E. E. Hall, GMR/H

J. A. Harris, PI

E. Tremmel, IP

R. Leith, OC

J. R. Buchanan, ORNL

T. W. Laughlin, DTIE

J. Verme, SMM

D. Nussbaumer, DML

J. Saltzman, SLR

DRL OGC OFFICE > HSteele:hs SURNAME ▶ 11/21/69 DATE ▶

Form AEC-318 (Rev. 9-53) AECM 0240

U.S. GOVERNMENT PRINTING OFFICE : 1968 0-296-61



UNITED STATES ATOMIC ENERGY COMMISSION

WASHINGTON, D.C. 20545

COMMONWEALTH EDISON COMPANY

DOCKET NO. 50-237

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE

By application dated November 6, 1969, as supplemented by telegram dated November 13, 1969, Commonwealth Edison Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-18. The permit authorizes Commonwealth Edison Company to construct a single cycle, boiling water nuclear reactor, known as Dresden Unit 2, at the Dresden Nuclear Power Station in Grundy County, Illinois.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-18 is extended from December 1, 1969 to March 1, 1970.

Dated at Bethesda, Maryland, this 24th day of November, 1969.

FOR THE ATOMIC ENERGY COMMISSION

Original Signed by Peter A. Morris

Peter A. Morris, Director Division of Reactor Licensing

7201.2