

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE: DCPM Rev 11 2/07/02 PAGE 1 OF PAGES 3

2. AMENDMENT/MODIFICATION NO. M009	3. EFFECTIVE DATE Refer to Block 16C.	4. REQUISITION/PURCHASE REQ. NO. OCIO-98-180- 2/6/02	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. IT Acquisition Management Branch Mail Stop: T-7-12 Washington DC 20555	7. ADMINISTERED BY (If other than Item 6)	CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) RULAND ASSOCIATES, INC. Post Office Box 790 Contact : James K. Ruland, President Charles Town , WV 25414-0790 Telephone: (304) 728-6225	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-33-98-180 N/A
	X	10B. DATED (SEE ITEM 13) 05-15-1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 31X0200.210 210-15-522-38 D1387 252A
OBLIGATE: \$400,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Contract Clause I.4 - 52.217-9 - Option to Extend the Term of the Contract

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Refer to the next page for continuation of this modification.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark J. Flynn Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY <i>Mark J. Flynn</i> (Signature of Contracting Officer)	16C. DATE SIGNED 04-12-2002

TEMPLATE ADm001

ADm02

The purpose of this modification is to extend the period of performance of the subject contract from May 15, 2002 to May 15, 2003, to allow for exercise of the second and final option period under the subject contract, in accordance with Paragraph I. 4 - Option to Extend the Term of the Contract, at the total estimated cost reflected under Paragraph B.3 - Consideration and Obligation—Cost Plus Fixed Fee -- Option Year 2. As a result of exercising the option period, the obligated amount of the contract is increased by \$400,000.00 from \$2,416,938.00 to \$2,816,938.00 and the ceiling amount of the contract (Base Years, Option Year 1, and Option Year 2) is increased by \$681,257.00 from \$2,441,740.00 to \$3,122,997.00. In addition, this modification revises the name of the Project Officer as reflected under Paragraph G.1 - Project Officer Authority.

Accordingly, the following changes are hereby made:

1. Under Paragraph B.3 - CONSIDERATION AND OBLIGATION—COST PLUS FIXED FEE, Subparagraph (a), (c), and (d) are hereby deleted in their entirety and substituted in lieu thereof the following:

“B.3 CONSIDERATION AND OBLIGATION

 - (a) The total estimated cost to the Government for full performance of this contract (Base Years, Option Year 1, and Option Year 2) is \$3,122,997.00, of which the sum of \$2,946,223.43 represents the reimbursable costs and the amount of \$176,773.57 represents the fixed fee.
 - (c) The amount currently obligated by the Government with respect to this contract is \$2,816,938.00.
 - (d) It is estimated that the amount currently allotted will cover performance through November 2002.”
2. Under Paragraph F.4 - DURATION OF CONTRACT PERIOD, is hereby deleted in its entirety and substituted in lieu thereof the following:

“F.4 DURATION OF CONTRACT PERIOD

This contract shall commence on May 16, 1998 and will expire on May 15, 2003.”

3. Under Paragraph G.1 - Project Officer Authority, Subparagraph (a) is hereby deleted in its entirety and substituted in lieu thereof the following:

"G.1 PROJECT OFFICER AUTHORITY

The Contracting Officer's authorized representative hereinafter referred to as the Project Officer for this contract is:

Name: John Voglewede

Address: U.S. Nuclear Regulatory Commission
Office of the Chief Information Officer
Information Technology Infrastructure Division
Washington, D.C. 20555

Telephone: (301) 415-7415

ALTERNATE PROJECT OFFICER:

Name: Judy Seeherman

Address: U.S. Nuclear Regulatory Commission
Office of the Chief Information Officer
Information Technology Infrastructure Division
Washington, D.C. 20555

Telephone: (301) 415-5854"

A summary of obligations for this contract from award date through the date of this action is provided below:

Total FY98 Obligations.....	\$ 314,938.00
Total FY99 Obligations.....	\$ 761,000.00
Total FY00 Obligations.....	\$ 513,000.00
Total FY01 Obligations.....	\$ 628,000.00
Total FY02 Obligations.....	\$ 600,000.00
Cumulative Total of NRC Obligations.....	\$2,816,938.00

This modification obligates FY02 funds in the amount of \$400,000.00.

All other terms and conditions under this contract remains unchanged.