

Docket No. 50-368

MAY 15 1974

Distribution:

Docket ✓ SKari
 LWR 1-3 Reading ABraitman
 LWR 1-3 File THirons
 AEC PDR VWilson
 Local PDR GWilliams, EP
 OGC DMuller, EP
 NDube (w/3 encls.) ACRS (16)
 RO (3)
 MJinks, DR (4)
 RCDeYoung

Arkansas Power and Light Company
 ATTN: Mr. J. D. Phillips
 Senior Vice President
 Sixth and Pine Streets
 Pine Bluff, Arkansas 71601

Gentlemen:

Enclosed for your information is Amendment No. 1 to Construction Permit No. CPPR-89 issued to you for construction of Arkansas Nuclear One, Unit 2. This amendment has been issued to correct completion dates in accordance with your testimony presented at the public hearing for Arkansas Nuclear One, Unit 2. The dates contained in Construction Permit No. CPPR-89 were used because your application had not been amended to show the corrected dates.

Based on your request of October 24, 1973, as supplemented, and the testimony presented at the public hearing, we have now amended your construction permit to show the earliest and latest dates for completion of Arkansas Nuclear One, Unit 2, changed from April 1, 1975 and September 1, 1975 to April 1, 1976 and October 1, 1976, respectively.

Your request for an additional two months' extension beyond the dates indicated by your testimony at the public hearing is denied. Consideration will be given to any future request for an extension in accordance with applicable regulations.

Also enclosed for your information is a copy of the notice of issuance which has been forwarded to the Office of the Federal Register for publication.

Sincerely,
 Original Signed By
 O. D. Parr

Olan D. Parr, Chief
 Light Water Reactors
 Project Branch 1-3
 Directorate of Licensing

Enclosures:

1. Amendment No. 1 to CPPR-89
2. Federal Register Notice

*Changed per OGC 5/10/74 - See previous yellow

CP LB

cc:	See page 2		for concurrences.			
OFFICE >	L:LWR 1-3	L:LWR 1-3	L:LWR 1-3	OGC		
SURNAME >	VWilson	THirons	ODParr	WMassar		
DATE >	5/10/74	5/1/74	5/13/74	5/8/74		

Docket No. 50-368

Arkansas Power and Light Company
ATTN: Mr. J. D. Phillips
Senior Vice President
Sixth and Pine Streets
Pine Bluff, Arkansas 71601

Distribution:

Docket	SKari
LWR 1-3 Reading	ABraitman
LWR 1-3 File	THirons
AEC PDR	VWilson
Local PDR	GWilliams, EP
OGC	DMuller
NDube (w/3 encls.)	ACRS (16)
RO (3)	
MJinks, DR (4)	
RCDeYoung	

Gentlemen:

Enclosed for your information is Amendment No. 1 to Construction Permit No. CPPR-89 issued to you for construction of Arkansas Nuclear One, Unit 2. This amendment has been issued to correct completion dates in accordance with your testimony presented at the public hearing for Arkansas Nuclear One, Unit 2. The dates contained in Construction Permit No. CPPR-89 were used because your application had not been amended to show the corrected dates.

changed
Based on your request of October 24, 1973, as supplemented, and the testimony presented at the public hearing, we have now amended your construction permit to show the earliest and latest dates for completion of Arkansas Nuclear One, Unit 2, from April 1, 1975 and September 1, 1975 to April 1, 1976 and October 1, 1976, respectively.

Your request for an additional two months' extension beyond the dates indicated by your testimony at the public hearing is denied. Consideration will be given to any future request for an extension in accordance with applicable regulations.

Also enclosed for your information is a copy of the notice of issuance which has been forwarded to the Office of the Federal Register for publication.

Sincerely,

Olan D. Parr, Chief
Light Water Reactors
Project Branch 1-3
Directorate of Licensing

Enclosures:

1. Amendment No. 1 to CPPR-89
2. Federal Register Notice

cc: See page 2

MAY 15 1974

Arkansas Power and Light Company - 2 -

cc: Mr. William Cavanaugh, III
Manager of Nuclear Services
Arkansas Power and Light Company
P. O. Box 551
Little Rock, Arkansas 72201.


Mr. E. F. Wilson, Director
Bureau of Environmental Health
Services
4815 West Markham Street
Little Rock, Arkansas 72201

Mr. Ernil Grant
County Judge
Pope County Courthouse
Russellville, Arkansas 72801

Mr. Charles Hembree
Environmental Protection Agency
1600 Peachtree Street
Dallas, Texas 75201

bcc: J. R. Buchanan, ORNL
T. Abernathy, DTIE
H. J. McAlduff, ORO
A. S. Rosenthal, ASLB
N. Goodrich, ASLBP

OFFICE ➤	L:LWR 1-3	L:LWR 1-3	L:LWR 1-3	OGC	
SURNAME ➤	VH Wilson	THirons	ODParr	Low	
DATE ➤	4/25/74	5/1/74	5/1/74	5/8/74	



UNITED STATES
ATOMIC ENERGY COMMISSION
WASHINGTON, D.C. 20545

ARKANSAS POWER AND LIGHT COMPANY
(ARKANSAS NUCLEAR ONE, UNIT 2)
DOCKET NO. 50-368

Construction Permit No. CPPR-89
Amendment No. 1

Pursuant to a request for correction by the licensee dated October 24, 1973, Construction Permit No. CPPR-89 is hereby amended by correcting condition 2.A. of the permit to read:

"A. The earliest date for the completion of the facility is April 1, 1976, and the latest date for completion of the facility is October 1, 1976."

This amendment is effective as of the date of issuance.

FOR THE ATOMIC ENERGY COMMISSION

Original Signed by
R. C. DeYoung

R. C. DeYoung, Assistant Director
for Light Water Reactors, Group 1
Directorate of Licensing

Date of Issuance: MAY 14 1974

UNITED STATES ATOMIC ENERGY COMMISSION

Docket No. 50-368

Arkansas Power and Light Company
(Arkansas Nuclear One, Unit 2)

NOTICE OF ISSUANCE OF AMENDMENT TO CONSTRUCTION PERMIT

Notice is hereby given that the Atomic Energy Commission (the Commission) has issued Amendment No. 1 to Construction Permit No. CPPR-89 to Arkansas Power & Light Company (licensee) for Arkansas Nuclear One, Unit 2. This amendment corrects errors in the designated construction completion dates in the construction permit. The amendment, effective as of the date of issuance, fixes April 1, 1976 as the earliest date for completion of the facility and October 1, 1976 as the latest date for completion of the facility.

On October 24, 1973, the licensee filed a request for a correction and extension of the earliest and latest dates for completion of the facility by amendment of the Construction Permit. The licensee's application for a construction permit estimated the earliest date of completion of the facility as April 1, 1975, and the latest date of completion of the facility as September 1, 1975. However, testimony presented during the Public Hearing held on October 27, 1972 indicated revisions by the licensee, and estimated the earliest date for completion of the facility as April 1, 1976, and estimated the latest date for completion of the facility as October 1, 1976.

Accordingly, on the basis of the hearing testimony and to correct the error in the earliest and latest construction completion dates, the Regulatory Staff has determined that Condition 2.A of Construction Permit No. CPPR-89 should be amended to provide for the earliest completion date of the facility as April 1, 1976 and the latest date for completion of the facility as October 1, 1976.

Prior public notice of proposed issuance of this amendment is not required since the amendment does not present a significant hazards consideration.

The amendment is effective as of the date of issuance. The licensee's request for amendment, dated October 24, 1973, and a copy of Amendment No. 1 to Construction Permit No. CPPR-89 are available for public inspection at the Commission's Public Document Room at 1717 H Street, N.W., Washington, D. C. 20545, and at the Arkansas Polytechnic College Library, Russellville, Arkansas 72801. Single copies of the amendment may be obtained upon request addressed to the United States Atomic Energy Commission, Washington, D. C. 20545, Attention: Deputy Director for Reactor Projects, Directorate of Licensing.

Dated at Bethesda, Maryland, this 14 day of May, 1974.

For the Atomic Energy Commission

Original Signed By
O. D. Parr

Olan D. Parr, Chief
Light Water Reactors Project Branch 1-3
Directorate of Licensing